

SCHEDULE OF CONSERVATION AREA APPRAISAL REVIEW – stage 1

CA	Target date for consultation	Status
Noel Park	2016	adopted
Tottenham High Road inc. North Tottenham, Scotland Green, Bruce Grove, Tottenham Green, Seven Sisters and South Tottenham	2017	adopted
Bruce Castle, Tottenham Cemetery, Tower Gardens, Peabody Cottages	2018	draft
Trinity Gardens Wood Green Common Bowes Park Muswell Hill Fortis Green	Early 2019	Undertaking site surveys

COMPREHENSIVE SCHEDULE OF CONSERVATION AREA APPRAISAL REVIEW

Time scale Stage 1

Work	Milestone	Action by
Inception meeting with Tottenham Conservation Area Advisory Committee, Tottenham Civic Society, Muswell Hill Conservation Area Advisory Committee	June 2017	Consultants and Council Officers
Fieldwork commenced	June 2017	Consultants
Draft of Bruce Castle, Tottenham Cemetery	17 th August 2017	Consultants
Liaising with Tottenham CAAC and Civic Society and feedback to consultant	Beginning September 2017	Council Officers
Review of the documents and feedback to consultant	Mid to late September 2017	Council Officers
Finalisation and desktop printing	October 2017	Council Officers
Draft of Tower Gardens and Peabody Cottages	31 st October 2017	Consultants

Liaising with Tottenham CAAC and Civic Society and feedback to consultant	November 2017	Council Officers
Review of the documents and feedback to consultant	Late November 2017	Council Officers
Finalisation and desktop printing	December 2017	Council Officers
Draft of Trinity Gardens, Wood Green Common & Bowes Park	31 st January 2018	Consultants
Liaising with amenity societies and feedback to consultant	Mid February 2018	Council Officers
Review of the documents and feedback to consultant	Late February 2018	Council Officers
Finalisation and desktop printing	March 2018	Council Officers
Draft of Muswell Hill and Fortis Green	12 th April 2018	Consultants
Meeting with Tottenham Conservation Area Advisory Committee and Muswell Hill Conservation Area Advisory Committee	End of April 2018	Consultants and Council Officers
Review and finalisation of the documents	May 2018	Council Officers
Completion of Stage 1	31 st May 2018	Consultants and Council Officers
Total cost of stage 1		

Time scale Stage 2

Work	Milestone	Action by
Inception meeting with relevant Conservation Area Advisory Committees	June 2018	Consultants and Council Officers
Fieldwork commenced	June 2018	Consultants
Draft of St Ann's, Lordship Lane & Clyde Circus	15 th August 2018	Consultants
Liaising with Tottenham CAAC and Civic Society and feedback to consultant	Beginning September 2018	Council Officers
Review of the documents and feedback to consultant	Mid to late September 2018	Council Officers

Finalisation and desktop printing	October 2018	Council Officers
Draft of Alexandra Palace park and Rookfield Estate	31 st October 2018	Consultants
Liaising with amenity society and feedback to consultant	November 2018	Council Officers
Review of the documents and feedback to consultant	Late November 2018	Council Officers
Finalisation and desktop printing	December 2018	Council Officers
Draft of Hornsey High Street, Campsbourne, Hornsey Waterworks, Hillfield	31 st January 2019	Consultants
Liaising with amenity societies and feedback to consultant	Mid February 2019	Council Officers
Review of the documents and feedback to consultant	Late February 2019	Council Officers
Finalisation and desktop printing	March 2019	Council Officers
Completion of Stage 2	31 st March 2019	Consultants and Council Officers
Total cost of stage 2		

Time scale Stage 3

Work	Milestone	Action by
Inception meeting with relevant Conservation Area Advisory Committees	May 2019	Consultants and Council Officers
Fieldwork commenced	May 2019	Consultants
Draft of Crouch End	15 th August 2019	Consultants
Liaising with Crouch End CAAC and Neighbourhood Forum and feedback to consultant	Beginning September 2019	Council Officers
Review of the documents and feedback to consultant	Mid to late September 2019	Council Officers
Finalisation and desktop printing	October 2019	Council Officers
Draft of Stroud Green and Vallance Road	31 st October 2019	Consultants
Liaising with amenity society and feedback to	November 2019	Council Officers

consultant		
Review of the documents and feedback to consultant	Late November 2019	Council Officers
Finalisation and desktop printing	December 2019	Council Officers
Draft of Highgate	28 th February 2020	Consultants
Liaising with Highgate CAAC, Neighbourhood Forum and Local History Society and feedback to consultant	Mid March 2020	Council Officers
Review of the documents and feedback to consultant	Early April 2020	Council Officers
Finalisation and desktop printing	April-May 2020	Council Officers
Completion of Stage 2	29 th May 2020	Consultants and Council Officers
Total cost of stage 3		