

Project Plan – Affordable Warmth Strategy Draft (v1)

APPENDIX 1

Item		Who	2009										2010				
			Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	
1	PREPARATION																
	<ul style="list-style-type: none"> Complete Project Plan 	RG JM		●—●													
	<ul style="list-style-type: none"> Set up working group (bi-monthly?) 1st mtg 15th May 	RG JM JD			●—●			●—●		●—●							
3	STRATEGY DEVELOPMENT																
	<ul style="list-style-type: none"> 1st draft (context, drivers etc) 2nd Draft Final Draft for consultation Analysis consultation responses EIA Final Strategy 	RG JM		●—●	●—●			●—●		●—●	●—●						
4.	CONSULTATION																
	<ul style="list-style-type: none"> Clr. Bevan Niall Bolger Phil Harris Nick Powell Steve Russell Website Relevant groups Green Fair 	CL RG PS						●—●									
5.	REPORTING																
	<ul style="list-style-type: none"> IHB CEMG? CAB? 				●—●						●—●						
6.	COMMUNICATION																
	<ul style="list-style-type: none"> Leaders Brief Haringey People Press Launch event Website Homes for Haringey's Homezone 			●—●				●—●	●—●		●—●	●—●	●—●	●—●			