

Community Safety Strategy Developme					
Phase 1- Pre-Consult-Engagement	10-Jul	17-Jul	24-Jul	31-Jul	07-Aug
WG Voices					
Questions agreed					
Partners identified					
MS Forms created					
Multi Faith Forum Attendance					
WG Voices 2nd meeting					
Stakeholder engagement					
Comms Strategy agreed					
Leader/Member briefing					
Question Sign off					
Material Design sign off					
Material Production					
Web content					
Material Printing					
steering groups					
Week of action					
Face to Face engagement					
Phase 2- Cabinet Rep-Prep					
Evaluate Pre-Consultation-Engagement responses					
Prepare Cabinet Reports CS & Hate Crime					
Cabinet Report submission deadline					
Phase 3-Formal Consult-Strategy Prep					
Cabinet Approval to consult-CS and HC Strats					
12 week formal consultation period					
Review evaluate consultation feedback					
Prepare draft strategy					
Engage stakeholders draft strategies					
Finalise strategies					
Phase 4- Sign off and Publication					
Cabinet sign off-Agreement to ratify full council					
Full Council Ratification					
Publication					