

| Milestone(s) / Deliverables | Target Date |
|---|--|
| Report to Cabinet | 25 th January |
| Briefings on initial proposals undertaken for affected staff and managers of affected staff | 11 th , 15 th and 16 th February 2011 |
| Formal consultation | 21 March to 6 May 2011 |
| Respond to consultation, including any amendments | 27 May |
| General Purposes Committee | 12 th / 19 th May TBC |
| Develop new working arrangements (implementation plan) | Traffic Management June - July Neighbourhood Services June - July |
| Recruitment process / Redeployment Process | Traffic Management July / August Neighbourhood Services July/ August |
| Go-live of new working arrangements | Traffic Management – Sept '11 Neighbourhood Service – Jan '12 |