

Appendix H

Milestone(s) / Deliverables	Target Date
Report to Cabinet	25 th January
Briefings on initial proposals undertaken for affected staff and managers of affected staff	11 th , 15 th and 16 th February 2011
Formal consultation	21 March to 6 May 2011
Respond to consultation, including any amendments	13 th May
General Purposes Committee	19 th May
Develop new working arrangements (implementation plan)	Traffic Management June - July Neighbourhood Services June – July
Recruitment process / Redeployment Process	Traffic Management June / July / August Neighbourhood Services June / July/ August
Go-live of new working arrangements	Traffic Management – Sept ‘11 Neighbourhood Service – Jan ‘12