

Community Safety Delivery Plan (CSDP) - DRAFT 2014/2015

Outcome Specifics	Action	Milestones	Due date	Lead	Strategic links	Comments RAG status
<p>Outcome 6: Deliver the Prevent and Hate Crime Strategy in Haringey in line with the national priorities below:</p> <ul style="list-style-type: none"> To respond to the ideological challenge of terrorism and the threat we face from those who promote it To prevent people from being drawn into terrorism and ensure that they are given appropriate advice and support To work with sectors and institutions where there are risks of radicalisation which we need to address 						
6.1 Develop an annual Prevent Delivery Plan with key stakeholders (year 2)	Production of new delivery plan for approval by PREVENT delivery group	<ul style="list-style-type: none"> Review findings of the local profile (supplied by central MET) Identify gaps and new priorities Delivery Group to endorse a final plan Monitor progress of the plan 	<p>April</p> <p>April</p> <p>April</p> <p>Quarterly</p>	Prevent Lead	National Prevent Strategy Corporate priorities 3 & 4	
6.2 Develop and deliver related projects to address local and national Prevent priorities	<p>Develop Home Office (Prevent) related bids based on situational analysis research (focus on protecting and diverting vulnerable people from involvement or recruitment in extremist activity or groups)</p> <p>Seek to re-commission or extend the Web Guardians and Effective Mosques and Madrassahs projects</p> <p>Ensure the continued delivery of the Muslim Outreach project and Haringey Muslim Network</p> <p>Ensure successful delivery of the resilience programme</p> <p>Maximise project income working with the Home Office ahead of their bidding rounds</p>	<p>Explore commissioning and joint commissioning for Somali Youth Outreach Worker, in partnership with the Integrated Gangs Unit and Youth Services</p> <p>Evaluate the effectiveness of the projects working with the community and Home Office</p> <p>Monitor performance against the agreed outreach work plan.</p> <p>As above</p> <p>Quarterly</p>	<p>April - June</p> <p>May 2014</p> <p>Quarterly</p> <p>Quarterly</p>	<p>Prevent Leads with key boroughs</p> <p>Prevent Lead with service providers</p> <p>Prevent Lead</p> <p>Prevent Lead</p>	Link to Outcome 2 Home Office/ Haringey and Enfield Prevent Leads/ Youth Service & CS Gangs Lead	

Outcome Specifics	Action	Milestones	Due date	Lead	Strategic links	Comments RAG status
6.3 Delivery of Prevent awareness training (WRAP) for key frontline professional	Continued delivery of WRAP & WRAP 3 training to targeted services (including 3 rd Sector) with frontline staff working with vulnerable individuals and communities Work together with community safety partners to gain access to secondary schools to provide targeted support and training re Prevent and new Ofsted Inspection criteria	Delivery of WRAP to: education and health sector (inc schools) as a priority Train operational frontline teams e.g. ASBAT, IOM/IGU, VCS to raise awareness and identify vulnerability Assess increase in referrals from the above Embed Channel referral pathways for frontline services Evaluation of WRAP training effectiveness	April – Sept. April – Sept. Sept – Dec April – Sept. Sept – March 2013	Prevent Lead	Corporate Plan Priority 3	
6.4 Establish mechanisms to engage with and provide vulnerable individuals and communities with resilience	Build counter narrative dialogue with relevant communities	Consult with HMN/ Emergency planning/HPDG and Home Office on content and development of x3 sessions	April – Sept.	Prevent Lead & HMN Outreach Worker	Outcome 1: Establish representative and effective consultative groups.	
	Reassurance meetings and dialogue with key community representatives re impact of the Syrian conflict on Haringey residents Work with the Somali community, police, and substance misuse treatment agencies to develop a strategic response to the classification of Khat as a class C drug under the Misuse of Drugs Act 1971 (potential links to Prevent)	Use of existing cycle of community based forums such Haringey Muslim Network for meetings Participate in task and finish group, police (including prevent officers, Somali community members, DAAT and Community Safety).	April onwards April – Dec.	Prevent Lead & Haringey Muslim Network Prevent Lead & DAAT Strategic Manager	Corporate Plan Priority 3 DAAT Plans and Health & Wellbeing Strategy	
6.5 Include Prevent in seasonal programme of ASB reduction	Use seasonal programme as opportunity to raise awareness of Prevent	Participate in planning with strategic partners sharing of intelligence	Q1-3	Prevent Lead/ NATs/ Police/ CST	Link to Outcome 5	
6.6 Improve quality of data and intelligence to improve knowledge	Improve intelligence sharing between	Quarterly updates	Ongoing	IOM Strategic Lead/ IGU Manager	Outcome 2 and 4	

Outcome Specifics	Action	Milestones	Due date	Lead	Strategic links	Comments RAG status
and understanding of drivers susceptibility to radicalisation/ gang involvement/criminality	IOM/Integrated Unit, police and prisons Work with fellow Prevent Leads in key boroughs to develop analytical products	Meetings scheduled Product to be included in strategic assessment	April – Sept Sept - Dec			
6.7 Improve partnership co-ordination and responses to Hate Crime	Improve strategic leadership and development of local arrangements for the reporting and reduction of hate crime Establish partners' current arrangements for tackling hate crimes Publicise 3rd party hate crime reporting arrangements	Re-establish task and finish Haringey Hate Crime Action Group to undertake following three areas Analysis of existing hate crime data and development of local priorities Data benchmarked with neighbouring local authorities for trends of under reporting etc Map existing reporting arrangements and gaps in provision Use of existing resources to communicate local arrangements	May June July June – Sept.	Prevent Lead with ASBAT/CYPS/Police/ Adult Services/ Victim Support	Corporate Plan Priority 4 Links to Outcome 1 Policing Plan Priorities	