

Community Safety Delivery Plan 2014/15 – Outcome 3 RAG Rating: **Green** – completed; **Amber** – working towards; **Red** – missing or likely to miss

Key actions / interventions	Milestones (SMART actions)	Due date	Lead	Strategic Links	Comments RAG status
Outcome 3: domestic and gender based violence	Key targets: <ul style="list-style-type: none"> ▪ IDVA - % of closed cases where there was an increase in the victim's safety level ▪ IDVA – % of victim-survivors involved in criminal justice process do not withdraw ▪ Increase in referrals to the MARAC to 410 by end March 2017 				
3.1 Establish a single, strategic commissioning lead for DV	3.1.1 Discuss broadening the remit to encompass and co-ordinate wider violence against women and girls	Q1	Strategic Group CSP	MOPAC VAWG Strategy	Discussions started but formal agreement is awaited
	3.1.2 Understand changes to offender services to ensure smooth transition in relation to partnership working (changes start Apr-14)	Q3	ACOs, National Probation & CRC		Not started
	3.1.3 Build on the strategic workshop (April 2014) addressing Haringey's response to violence against women and girls at a strategic level – making VAWG 'everyone's business'	Q1	Strategic Lead Strategic Group Chair		Further work to be done
	3.1.4 Establish working links between Strategic Group, Safeguarding Children Board, Safeguarding Adults Board, Health and Wellbeing Board, Families First team	Q2	Strategic Lead Strategic Group Chair	<ul style="list-style-type: none"> ▪ Safeguarding Health and Wellbeing 	Underway
	3.1.5 Develop an effective mechanism through which the views and experiences of those with lived experiences of violence against women and girls will be incorporated into strategic plans and development	Q2	Strategic Lead Advisory Group	CS Outcome 1 (communication and engagement)	Underway
3.2 Improve data collection and agree a robust and meaningful set of performance indicators	3.2.1 Develop and establish a 'minimum standard' for organisational responses to violence against women and girls, with reference to the NICE guidelines	Q3	Strategic Group		Draft standard in place and awaits adoption
	3.2.2 All partner organisations / departments	Q3	Strategic Group		Minimum

Key actions / interventions	Milestones (SMART actions)	Due date	Lead	Strategic Links	Comments RAG status
	share work plans on meeting the minimum standard		Members		standards drafted and work plans circulated
	3.2.3 Develop a clear data set for the partnership to collect and monitor on a regular basis	Q4	tbc	Corporate Plan	Not started
3.3 <u>Prevention, early intervention and awareness raising</u> <ul style="list-style-type: none"> ▪ Agreement of what prevention and early intervention for VAWG is ▪ Produce a coordinated plan for VAWG prevention work, with specific reference to schools and colleges ▪ Improve awareness of VAWG in the community 	3.3.1 Address the responses of non-VAWG-specialist voluntary sector organisations to violence against women and girls	Q4	Strategic Lead Advisory Group		Not started
	3.3.2 Monitor and then build on the delivery of a coordinated approach to prevention with children and young people in schools and communities	Q4	Public Health	<ul style="list-style-type: none"> ▪ Safeguarding ▪ Prevention ▪ Outcome 1 & other outcomes addressing engagement with schools 	Ongoing monitoring of PH commissioned project Further work to start
	3.3.3 Develop and establish coordinated approach and plan to prevention, early intervention and awareness raising about VAWG	Q2	Strategic Lead Strategic Group	<ul style="list-style-type: none"> ▪ Outcome 1 ▪ Prevention 	More detailed plan to be developed in partnership
	3.3.4 Produce a borough narrative of what prevention, and early intervention for VAWG is	Q3	Strategic Lead Advisory Group Strategic Group	<ul style="list-style-type: none"> ▪ Outcome 1 ▪ Prevention 	Not started
	3.4 <u>Commissioning</u> <ul style="list-style-type: none"> ▪ Roll out the IRIS (identification and referral) process to GP surgeries ▪ Increase the 	3.4.1 Gather all commissioning information in to one place	Q1	Strategic Lead AD Commissioning	Corporate Plan
	3.4.2 Work collaboratively with LSCB Sub-Group on Vulnerable Children and Young People:	Q2	Strategic Lead Strategic &	Safeguarding Health &	Strategic Lead attending sub-group

Key actions / interventions	Milestones (SMART actions)	Due date	Lead	Strategic Links	Comments RAG status
provision of safety planning support for high risk victims ▪ Increase the uptake of accredited perpetrator programmes	Needs assessment / mapping to understand current response and provision in relation to children and young people directly impacted by / experiencing violence against women and girls (including domestic violence, sexual violence, FGM)		Advisory Groups & Practice Network Public Health (JSNA)	Wellbeing	Strategic Lead to engage with JSNA Steering Group
	3.4.3 Complete needs assessments – looking at data alongside significant involvement of both specialist providers and relevant communities – on all forms of violence against women and girls, with a particular focus on: FGM; ‘honour’-based abuse; forced marriage; sexual violence; trafficking; prostitution	Q2	Strategic Lead Strategic & Advisory Groups & Practice Network Public Health (JSNA)	▪ Drug and alcohol outcomes ▪ Action 3.5 below	Not started
	3.4.4 Identify gaps in commissioning and what opportunities exist, including exploring joint commissioning, pooled budgets, within shared commissioning priorities / outcomes	Q3	Strategic Group AD Commissioning		Not started
	3.4.5 Develop commissioning priorities / strategy for the Local Authority and partnership – commissioning for the whole pathway	Q4	Strategic Group AD Commiss.	Corporate Plan	Not started (to be part of discussions started above)
	3.4.6 Build on work in 2013/14 to establish IRIS in Haringey	Q2	Public Health CCG	Health and Wellbeing	Red background: GPs currently not engaging to commission IRIS; Further attempts are being planned
	3.4.7 Commission perpetrator responses with	Q1	Strategic Lead	Drug and alcohol	Yellow background: Amount of

Key actions / interventions	Milestones (SMART actions)	Due date	Lead	Strategic Links	Comments RAG status
	MOPAC funding – drug and alcohol services		DAAT	outcomes	MOPAC funding to be confirmed
	3.4.8 Commission perpetrator responses with MOPAC funding – generic service	Q1	Strategic Lead		Amount of MOPAC funding to be confirmed
	3.4.9 SDVC developments including proposal to commission a court coordination service	Q1	Strategic Lead		Steering Group meeting to be arranged
3.5 Develop an understanding of - and measurements for - wider gender-based offences (e.g. female genital mutilation, forced marriage, sexual crimes) <i>See action above (3.4) with reference to needs assessments</i>	3.5.1 Establish working links with gangs strategy, MsUnderstood project	Ongoing	Coordinator Community Safety Gangs Lead	<ul style="list-style-type: none"> ▪ Safeguarding ▪ Gangs 	Three-year project has started
	3.5.2 Establish working links with CSE work in development via CYPS and LSCB	Ongoing	Coordinator	<ul style="list-style-type: none"> ▪ Safeguarding 	See action above re: LSCB Sub-group
	3.5.3 Engage with the LSCB sub-group progressing the strategic and operational response to FGM	Ongoing	Coordinator	<ul style="list-style-type: none"> ▪ Safeguarding 	See action above re: LSCB Sub-group
	3.5.4 Ensure <u>all</u> forms of violence against women and girls are integrated into above actions	Ongoing	Strategic Lead Strategic Grp.		Ongoing