Devolution Programme Timeline and Governance

Timeline for all Devolution Pilots – there is an expectation that these will be flexed depending on scope.

	2016							2017			
	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Programme Deliverables	Pilot Business Case / Proposals with Resource Require- ment	Additional resource and partners onboard	Research / Piloting detailed design complete	Research / Piloting commenced	Data collection	tion and	Preliminary results evaluated to feed into Devo Announcement		l report writt on-wide prep made		Potential launch of London- wide Devolution Pilots

Dates coming up

Healthy Environments

Programme

Sustainable Employment

16th May Maximus meeting 19th May

Working Group

19th May

Haringey Health and Wellbeing Board

6th June

Devolution Steering Group

10th June

Prevention Deep Dive at Devolution Programme Board

Mid-June

Gambling Workshop