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NOTICE TO CHAIR OF OVERVIEW AND SCRUTINY COMMITTEE 
OF A GENERAL EXCEPTION TO THE PUBLICATION OF THE 

INTENTION TO MAKE A KEY DECISION1 
 

AND 
 

NOTICE SETTING OUT REASONS WHY PUBLICITY 
REQUIREMENTS ARE IMPRACTICABLE2 

 

 

 
1. Where a decision maker intends to make a key decision that decision must not be made until at least 28 clear days public notice 

has been given3. 

                                            
1 In accordance with Regulation 10(1) of the Local Authorities (Executive Arrangements) (Meetings and Access to Information) 
(England) Regulations 2012. 

 
2 In accordance with Regulation 10(3) of the Local Authorities (Executive Arrangements) (Meetings and Access to Information) 
(England) Regulations 2012. 



 
2. Where the publication of the intention to make a key decision is impracticable, that decision may only be made where the Chair 

of the Overview and Scrutiny Committee has been informed of the matter about which the decision is to be made, notice to the 
Chair has been made available for public inspection at the Council offices and published on the Council’s website, and after 5 
clear days have elapsed following the day on which notice to the Chair was made publicly available4. 

 
3. This notice is to inform the Chair of the Overview and Scrutiny Committee that it has been impracticable to give 28 clear 

days public notice of the item(s) set out below for the reasons set out below and that it is intended that the key 
decision(s) will be made on the date specified below.  

 
4. Notice is also given to the public that the reasons why compliance with the requirements for publicity in connection 

with key decisions are impracticable are set out below.  

                                                                                                                                                                                                                 
3 In accordance with Regulation 9(2) of the Local Authorities (Executive Arrangements) (Meetings and Access to Information) (England) Regulations 2012. 

 
4 In accordance with Regulation 10(1) of the Local Authorities (Executive Arrangements) (Meetings and Access to Information) (England) Regulations 2012. 
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Date Title Description Decision Maker Cabinet Member and 
Officers 

List of 
documents to be 
submitted to the 
decision maker 

Public or Private 
meeting. Statement of 
reasons if private 

Reasons why impracticable to give 28 
days’ clear public notice 
 

Between 16 
May 2025 and 
31 May 2025  

Canning Crescent 176 
High Road, Wood 
Green, N22 8JT 
Refurbishment Works 
– Increase of project 
budget and variation 
of construction works 
contract. 

To approve an 
increase in budget for 
the project from 
£5,918,805 to 
£6,417,494 an uplift of 
£498,689 and support 
a variation of contract 
to Kind Diamond 
Consortium (KDC) 
from £1,904,529 to 
£2,366,169, an uplift 
of £461,640.  
 
 
 
 
 
  

Cabinet Member 
decision 

Cllr Das Neves, 
Cabinet Member for 
health, social care and 
wellbeing  
 
Cllr Sarah Williams, 
Cabinet Member for 
Housing and Planning 
and Deputy Leader 
(Deputising) 
 
Jo Baty Director of 
Adult Social Care 
  

Part A and B of 
the Members 
Signing Report  

Part of the report will 
contain exempt 
information under Para 3 
– Information relating to 
the financial or business 
affairs of any person 
(including the authority 
holding that information)' 
 
 
 
 
 
 
 
 

Canning Crescent will create a new 
Adult Mental Health facility with respite 
units, recovery college and cafe for use 
by Barnet, Enfield, and Haringey (BEH) 
Mental Health NHS Trust.  
 
At the point of handover of the works by 
KDC (scheduled for 21st February 25) 
issues were identified by the design 
team with the fire dampers across the 
scheme which provide the integrity of the 
fire compartments where pipes enter 
floors and walls in protected corridors.   
 
These dampers form an integral part of 
the fire strategy ensuring the safety of 
the building users and are considered a 
prerequisite to handover of the scheme. 
 
These works will facilitate the relocation 
of Clarendon Road Recovery College 
into Canning Crescent allowing for 
Clarendon Road to be refurbished for 
homeless accommodation.  
 
The Contractor is currently in possession 
of the building and Haringey are paying 
for preliminary and security costs for 
ongoing site presence whilst a funding 
decision is made.  Further delays are 
also preventing the Council from 
meeting its obligations in the Corporate 
Plan to improve the mental health of our 
residents and to provide supported living 
accommodation hence the Member 
Signing approach being adopted. 

 
Published: 16 May 2025 
 
 
 
 



 

 

NOTICE OF A PRIVATE MEETING OF A DECISION-MAKING BODY TO 
WHICH THE CHAIR OF THE OVERVIEW AND SCRUTINY COMMITTEE 

HAS AGREED5 
 

Notice of an imminent occasion when the public may be excluded from a meeting due to the likelihood 
that if members of the public were present during an item of business confidential or exempt information 
would be disclosed to them and which the Chair of the Overview and Scrutiny Committee has agreed is 

urgent and cannot reasonably be deferred. 

 

 
 
 

 

 

 

 

 

 

 

1. At least 28 clear days before a private meeting6 of a decision-making body, public notice7 must be given which must include a 
statement of reasons for the meeting to be held in private. 

                                            
5 In accordance with Regulation 5(7) of the Local Authorities (Executive Arrangements) (Meetings and Access to Information) (England) 
Regulations 2012. 

 
6 A ‘private meeting’ means a meeting or part of a meeting of a decision making body which is open to the public except to the extent that the public are excluded due to the confidential or 
exempt business to be transacted. 



 

 

2. At least 5 clear days before a private meeting of a decision-making body, further public notice8 must be given which must include a 
statement of reasons for the meeting to be held in private, details of any representations received by the decision-making body about 
why the meeting should be open to the public and a statement of the Council’s response to such representations. 

3. Where the date by which a meeting must be held makes compliance with the above requirements impracticable, the meeting may 
only be held in private where the decision-making body has obtained agreement from the Chair of the Overview and Scrutiny 
Committee.5 

4. Compliance with the requirements for the giving of public notice has been impracticable in relation to the business detailed below.  

 

 

 

 

 

 

 

 

 

 

 
 
 

Date Title Description Decision Maker Cabinet Member and 
Officers 

List of 
documents to be 
submitted to the 
decision maker 

Public or Private 
meeting. Statement of 
reasons if private 

Reasons why impracticable to give 28 
days’ clear public notice 
 

Between 16 
May 2025 and 
31 May 2025  

Canning Crescent 176 
High Road, Wood 
Green, N22 8JT 

To approve an 
increase in budget for 
the project from 

Cabinet Member 
decision 

Cllr Das Neves, 
Cabinet Member for 
health, social care and 

Part A and B of 
the Members 
Signing Report  

Part of the report will 
contain exempt 
information under Para 3 

Canning Crescent will create a new 
Adult Mental Health facility with respite 
units, recovery college and cafe for use 

                                                                                                                                                                                                                              
 
7 In accordance with Regulation 5(2) of the Local Authorities (Executive Arrangements) (Meetings and Access to Information) (England) Regulations 2012. 

 
8 In accordance with Regulation 5(4) of the Local Authorities (Executive Arrangements) (Meetings and Access to Information) (England) Regulations 2012. 

5 in accordance with regulation 5(6) of the Local Authorities (Executive Arrangements) (meetings and Access to information) (England) Regulations 2012. 

 
 



 

 

Refurbishment Works 
– Increase of project 
budget and variation 
of construction works 
contract. 

£5,918,805 to 
£6,417,494 an uplift of 
£498,689 and support 
a variation of contract 
to Kind Diamond 
Consortium (KDC) 
from £1,904,529 to 
£2,366,169, an uplift 
of £461,640.  
 
 
 
 
 
  

wellbeing  
 
Cllr Sarah Williams, 
Cabinet Member for 
Housing and Planning 
and Deputy Leader 
(Deputising) 
 
Jo Baty Director of 
Adult Social Care 
  

– Information relating to 
the financial or business 
affairs of any person 
(including the authority 
holding that information)' 
 
 
 
 
 
 
 
 

by Barnet, Enfield, and Haringey (BEH) 
Mental Health NHS Trust.  
 
At the point of handover of the works by 
KDC (scheduled for 21st February 25) 
issues were identified by the design 
team with the fire dampers across the 
scheme which provide the integrity of the 
fire compartments where pipes enter 
floors and walls in protected corridors.   
 
These dampers form an integral part of 
the fire strategy ensuring the safety of 
the building users and are considered a 
prerequisite to handover of the scheme. 
 
These works will facilitate the relocation 
of Clarendon Road Recovery College 
into Canning Crescent allowing for 
Clarendon Road to be refurbished for 
homeless accommodation.  
 
The Contractor is currently in possession 
of the building and Haringey are paying 
for preliminary and security costs for 
ongoing site presence whilst a funding 
decision is made.  Further delays are 
also preventing the Council from 
meeting its obligations in the Corporate 
Plan to improve the mental health of our 
residents and to provide supported living 
accommodation hence the Member 
Signing approach being adopted. 

 
Published: 16 May 2025 

 


