
Decent Homes Expenditure to date.

s/n Area

Report 

Number

Agreed Maximum Price 

by work package Start on Site Finish on site

Number 

of Units 

Involved
Units 

Completed

1 Hornsey HOPH1 £1,491,221.00 08/09/08 05/12/08 75 38

2 Hornsey HOPH2 £2,733,676.00 13/10/08 06/03/09 114 13

3 Hornsey HOPH3 £571,643.00 02/06/08 22/08/08 26 22

4 Hornsey HOPH4 £240,822.00 16/06/08 04/08/08 20 20

5 Hornsey HOPH5 £231,582.00 18/08/08 12/09/08 18 16

6 North Tottenham NT1 £1,010,173.22 19/05/08 14/11/08 61 45

7 North Tottenham NT2 £350,542.95 23/06/08 28/11/08 13 6

8 North Tottenham NT3 £1,174,951.78 07/07/08 06/03/09 80 52

9 North Tottenham NT4 £893,936.29 09/06/08 28/11/08 52 45

10 North Tottenham NT5 £1,143,173.11 21/07/08 19/12/08 78 63

11 North Tottenham NT6 £792,405.98 15/09/08 05/03/09 72 28

12 North Tottenham NT7 £1,015,186.57 20/10/08 20/02/09 106 16

13 North Tottenham NT8 £1,752,295.00 20/10/08 02/05/09 113 25

14 North Tottenham NT9 £1,540,921.00 20/10/08 29/05/09 104 16

15 South Tottenham ST1 £620,061.43 31/03/08 18/07/08 37 37

16 South Tottenham ST2 £1,168,758.43 02/06/08 14/11/08 71 67

17 South Tottenham ST3 £795,042.62 02/06/08 19/09/08 77 77

18 South Tottenham ST4 £2,299,604.33 16/06/08 06/03/09 96 49

19 South Tottenham ST5 £1,321,697.36 30/06/08 23/01/09 84 72

20 South Tottenham ST6 £601,068.26 30/06/08 17/10/08 32 30

21 South Tottenham ST7 £1,961,141.88 04/08/08 06/03/09 102 18

22 South Tottenham ST8 £1,323,672.00 06/10/08 06/03/09 66 8

23 Wood Green WG1 £2,425,623.00 19/05/08 12/01/09 112 70

24 Wood Green WG2 £212,891.00 27/05/08 14/07/08 12 10

25 Wood Green WG3 £449,522.00 04/08/08 03/11/08 19 17

26 Wood Green WG4 £346,829.00 04/08/08 06/10/08 18 16

27 Wood Green WG5 £310,488.00 08/09/08 03/11/08 14 10

28 Wood Green WG6 £735,654.00 12/01/09 30/03/09 40

29 Wood Green WG7 £229,882.00 13/10/08 13/02/09 15

30 Wood Green WG8 £750,113.00 11/12/08 04/03/09 40

31 Wood Green WG9 £164,312.64 25/11/08 26/02/09 8

32 Wood Green WG10 £116,805.21 25/11/08 16/02/09 6

33 Wood Green WG11 £577,141.00 17/11/08 12/01/09 29

34 Wood Green WG12 £448,428.00 01/12/08 27/03/09 21

35 Wood Green WG13 £484,069.00 17/11/08 25/02/09 40

36 Wood Green WG14 £1,086,971.00 08/12/08 27/02/09 63

 

sub totals £33,372,305.06 1894 886
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