
2021

Engagement
Stage 1
(Early 

engagement)

2022 2023 2024 2025

Engagement
Stage 2

(community 
design workshops)

Engagement
Stage 3
(Public 

consultation)

Pre LTN 
traffic counts

Decision: 
introduce trial 

LTNs, cycle hangars 
and crossings

(Cabinet)
(7/12)

Launch of 
Bounds Green and 
St. Ann’s trial LTNs

(15/8 and 22/8)

Launch of 
Bruce Grove 
West Green 

trial LTN
(1/11)Decision: 

LTN exemptions
(Cabinet Member)

(25/7)

Decision: 
Interim review of 

all LTNs & 
expansion of  

exemption criteria
(Cabinet)

(11/7)

Interim LTN 
traffic counts

Post LTN 
traffic counts

Business 
perception

surveys

Start of LTN review 
consultation 

(public, disabled 
people and carers)

(23/8)

Consultation 
ends 

(20/9)

Decision: 
consider whether 

to make LTNs 
permanent
(Cabinet)

(10/12)

Implement 
decisions

Experimental 
traffic orders 

expire

LTN timeline

New ETOs
comes into effect

(4/9)
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