
APPENDIX 1 - HALE VILLAGE – Block Plan with current position (December 
2010) 
 
 

 
 

Block N & Creche 
Reserved matters consent for 176 
affordable flats in a 4-7 storey 
perimeter block with courtyard (74 x 
intermediate; 102  x social rent).  
Height varied (up & down) & 
changed footprint cf. outline 
consent. Sold to Newlon Housing 
Trust Under construction.  First 
occupation due in March 2012.  
Creche – under negotiation, no firm 
proposal yet.  Minor design 
amendments submitted Dec. 2010 

Block NW2 
Outline planning permission 
for 145 flats – but no 
interest from residential 
developers.  Plg. appln. 
made by Unite (Nov. 2010) 
as student acommodation in 
a 5-12 storey perimeter 
block building with courtyard 
(Unite has an option to 
purchase site). 
 
Block NW1 
102 affordable flats in an 11 
storey block (31 x intermed.; 
71 x social rent).  Under 
construction by Newlon 
Housing Trust.  First 
occupation due in August 
2011. 

Energy Centre 
Single-storey CHP 
energy building 
serving the site (20% 
CO2 reduction).  In 
operation. 
 
Block W 
687 student rooms 
managed by Unite 
(linked to University of 
the Arts).  7-12 
storeys.  Completed 
Sept. 2009.  Ground 
floor retail units 
(1,900sqm.) vacant 
and to let.(negotiations 
with potential tenants). 

Pavilions 3-5 
Outline planning 
consent for 64 
flats in each 
pavilion (192 in 
total).  Site being 
marketed to 
potential 
residential 
developers as 
open market 
units.  Likely plg. 
appln. in 2011 
for extra storeys 
same as P1& 2,  
(though with c66 
flats in each 
Pavilion not 70 
due to lgr. flat 
sizes).  

Pavilions 1 & 2 
Plg. perm. granted to Bellway 
Homes (subject to s106) for 10 
storey buildings with 70 open 
market flats in each.  Bellway 
completed purchase Nov. 
2010 – construction to start 
Spring 2011?   

Block C 
110 affordable flats (52 x intermediate; 58 x social rent) by 
Newlon Housing Trust.  5-7 storeys (increased by 1 storey 
cf. outline).   Under construction.  First occupation due in 
Feb. 2012. 
 
Ground floor retail units (1,100sqm.) to be marketed.  One 
unit to be used as neighbourhood police base.  PCT has 
decided not to lease health centre space – alternative use 
for retail (subject to pp). 
 

Block SE 
154 affordable flats (all 
intermediate) by 
Newlon Housing Trust.  
First occupation due in 
Sept. 2011.  Roof 
height increased by c3 
metres cf. outline due to 
site topography. 
3,406sqm. ground floor 
offices to be occupied 
by Newlon HT as HQ.  
Under construction.   

Block SW 
Outline planning perm. for 177 
flats in 20+ storey tower plus 
hotel.  For cost reasons, both 
elements need to be 
developed together.  Being 
marketed to developers - some 
interest in hotel but no firm 
interest yet in residential flats.  
Possible GF retail. 

‘School Site’ 
Council (CYPS) is 
proposing 
alternative sites in 
Tottenham Hale for 
additional primary 
school capacity.  
Alternative use for 
this site is for 30-40 
flats (plus GF 
youth/community 
facility?)  (subject to 
plg. perm.).   

Linear Park 
To be open in March 2012 

Ecological Park - To be laid out in 2013 

  


