
 
 

  

CONSULTATION STRATEGY – RESIDENTS PERMITS 

 
 

No Action Date  Who Risks 

1 
Consultation Strategy to be 
presented to Executive.  

20 February SMc  

2 

Design and Print Leaflet 20 February JG/SS/JS Difficulty in 
delivering a printed 
version of the leaflet 
by this date – may 
need to colour 
photocopy initial 
batch for WGAA on 
22 February 

3 
Arrange Adverts to be 
printed in local papers 

20 February JG/SS/JS  

4 

Press Release On Scheme 
and details of consultation 
strategy 

21 February  JS  

5 

Consultation Strategy  On 
Council Web Site – Front 
Page 

21 February SMc/ACu  

6 

Wood Green Area Assembly 
– Information Stand & 
Leaflets 

 
22 February 

 
SMc/ACu 

Difficulty in 
producing a quality 
leaflet and or stand  
within 4/5 Days.  
 
Will need to be 
invited. 

7 

Muswell Hill Area Assembly 
– Information Stand & 
Leaflets 

1 March SMc/ACu Will need to be 
invited. 

8 

Statutory Consultation to 
start:  

a) Notice in London 
Gazette and Local 
Papers. 

b) Notices on CPZ roads. 
 

 
2 March 

 
ACu/TK 

 
Ensuring that all 
effected roads 
receive a notice of 
the Council’s 
intentions. To be 
place on lamp 



columns. 

9 

St Ann’s & Haringey Area 
Assembly – Information 
Stand & Leaflets 

5 March SMc/ACu Will need to be 
invited. 

10 

Mail Out Leaflet to 600 
Community/Voluntary 
Groups 

5 March JG  

11 

Crouch End, Hornsey & 
Stroud Green Area 
Assembly – Information 
Stand & Leaflets 

8 March  SMc Will need to be 
invited. 

12 

Publicise in Haringey People 
–Distribution across the 
Borough  
To include a map of the 
borough showing CPZs  

 
13 March 

 
JG/JS 

 
Criticised for being 
two weeks into 
consultation period. 

13 

Tottenham & Seven Sisters 
Area Assembly – Information 
Stand & Leaflets  

 
15 March  

 
SMc 

Will need to be 
invited. 
 
Criticised for being 
two into 
consultation period. 

14 

Statutory Consultation Ends 
– Analysis of Results  

11 April JG To be completed by 
JG throughout the 
statutory period – 
risk relates to 
successful 
response rate (may 
need more 
resource) 

15 
Produce first draft report for 
EAB 

12 April SMc/ACu See Above 

16 
Report to be presented to 
EXEC – tabled 

24 April SMc/JG/ACu Clearance to table 
report 

 
SMc – Stephen McDonnell 
ACu – Ann Cunningham 
JG – Jeanette Gedge 
JS – John Seekings 
TK – Tony Kennedy  
SS – Salomi Simoes 


