APPENDIX 2: PROGRAMME OPTIONS ANALYSIS
This appendix sets out an alternate delivery approach for the HDV Wood Green Business
Plan.

1.1

Business Plan Programme

The HDV Wood Green Business Plan assumes a six-year build programme for the
completion of the three Wood Green sites. This is predicated on the completion of the new
Council facilities by Q2 2021 (to facilitate vacant possession of the Station Road Offices
site), and the concurrent delivery of the three main sites.
The current draft of the Wood Green “Preferred Option” AAP states that adequate
reprovision for space for the community use should be provided prior to redevelopment and
the HDV will work within the planning policy framework and the policies therein. The
programme will be reviewed in the next stage to ensure that a new location for the
community facilities on the Library site can be identified and a deliverable relocation strategy
agreed prior to the redevelopment of this site.
The HDV is exploring ways in which it could assist the Council in delivering its new Council
facilities, however these sites are not included in the Category 1 sites. (please refer to the
appendix, New Council facilities for further detail).
The baseline programme assumes delivery of the New Council facilities in Phase 1 in order
to unlock the Station Road Offices site and the Wood Green Library Site. Should vacant
possession of the existing Station Road Offices site be delayed, this will have commercial
and programme implications on the Wood Green Library site, Station Road Offices site and
Northumberland Park Phase 1 based on the current phasing assumptions.
Indicative Programme:
[REDACTED MATERIAL]
Analysis:
Pros
• Earlier delivery
• Earlier to market
• The HDV will receive returns earlier

Cons
• Town centre congestion from
construction logistics
• Multiple contractors
• Requirement for interim Library,
Customer Services Centre, HALS and
HEST for two years
• Less time for a deliverable relocation
strategy to be agreed for the community
facilities on the Library site.
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1.2

Alternate Phasing

The HDV has identified two alternate phasing options that would extend the Wood Green
regeneration period in order to mitigate levels of concurrent HDV construction activities.

Option 1 - (September 2017- March 2024) Wood Green Library One year delay
This option would extend the regeneration of the Wood Green Library site out by an
additional extra year.
Alternate Programme Option 1:
[REDACTED MATERIAL]
Analysis:
Pros
• Less disruption to Wood Green Town
Centre from construction logistics
• Improved sales absorption

Cons
• Delay of delivery of Wood Green Library
site by one year.
• [REDACTED MATERIAL]
• Requirement for interim Library,
Customer Services Centre, HALS and
HEST for one year
• Less time for a deliverable relocation
strategy to be agreed for the community
facilities on the existing Library site.

Option 2 (September 2017- May 2027) Wood Green Library completed following Station
Road Offices site.
This option would extend the regeneration out over a 10-year delivery period (additional four
years to the indicative programme)
Alternate Programme Option 2 :
[REDACTED MATERIAL]
Analysis:
Pros
• Significantly less disruption to Wood
Green Town Centre from construction
logistics
• Significantly improved sales absorption
• No interim strategy required
• More time for a deliverable relocation
strategy to be agreed for the community
facilities on the existing Library site.

Cons
• Significantly slower momentum of
delivery
• Base construction cost increase
potential
• [REDACTED MATERIAL]
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The Council has expressed the desire to stagger the programmes to give more time to find
an acceptable relocation solution for the community uses on the Library site and to avoid
construction logistics problems. The HDV will further investigate this in the next stage
alongside detailed design that will consider the revised draft AAP site boundaries on
formation of the HDV.

Financial Impacts on Programme Options (Project Metrics for all Category 1 properties)
[REDACTED MATERIAL]
Option 1 considers commencing the Wood Green Library site a year later than the base
programme, however the end date being in line with the base programme, completing all
development by March 2024.
This delay increases the equity requirement of LBH and also decreases the overall HDV
project IRR.
Option 2 considers changing the phasing of the Wood Green Library and Station Road
Offices, this has been considered to give more time to find an acceptable relocation solution
for the community uses on the Library site and to reduce the dispersion of construction along
the High Street. By delivering the Civic Centre and the Station Road Offices Site in the first
phase, this will concentrate the construction logistics delivering one bookend of the highroad
first, then delivering Wood Green Library as Phase 4.
[REDACTED MATERIAL]
NB: This assumption considers Wood Green in isolation, and further work will need to be
completed in the next stage with consideration to the entire HDV Masterplan, in particular
the rehousing strategy.
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