

Parkforce
Consultation and Development Plan

<i>Who?</i>	<i>What?</i>	<i>When?</i>
1. Metropolitan Police	<ul style="list-style-type: none"> ▪ Determine scope for PC/PCSO cross borough investment ▪ Explore options for transfer of staff and/or equipment 	<ul style="list-style-type: none"> ▪ by end Apr 08 ▪ by mid Jun 08
2. Friends Forum	<ul style="list-style-type: none"> ▪ Agree protocol outline for local working. ▪ Agree significant open spaces and clusters ▪ Determine on site supervision capacity and roles/ responsibilities ▪ Establish a 'Parkforce Charter' ▪ Develop approach to extend Urban Environment Community Warden scheme to include parks and open spaces (Parkforce Wardens). 	<ul style="list-style-type: none"> ▪ mid Apr to 30th Jun 08
3. Staff /Branch Officials	<ul style="list-style-type: none"> ▪ Initiate formal consultation on re-organising/ deleting Parks Constabulary, creating 'Ambassador' roles, and flexible working ▪ Explore redeployment /transfer options. 	<ul style="list-style-type: none"> ▪ mid Apr to 31st Jun 08
4. British Trust for Conservation Volunteers	<ul style="list-style-type: none"> ▪ Agree new 'Parkforce' role, responsibilities, funding and management arrangements. 	<ul style="list-style-type: none"> ▪ by end Jun 08
5. Urban Environment + Neighbourhood Management	<ul style="list-style-type: none"> ▪ Align model with proposed approach to Area Based Working and Public Realm partnerships procurement. 	<ul style="list-style-type: none"> ▪ ongoing
6. Property Services	<ul style="list-style-type: none"> ▪ Establish alternative approach to Council Buildings night time security support. ▪ Identify scope for related modification to leasehold tenancy agreements in parks. ▪ Ensure efficiency savings are achievable 	<ul style="list-style-type: none"> ▪ by end Jun 08
7. Community Safety Team	<ul style="list-style-type: none"> ▪ Develop and agree a protocol outline for ASBAT input to Parkforce model/ arrangements. 	<ul style="list-style-type: none"> ▪ by mid Jun 08
8. Alexandra Palace and Park Trust, Lee Valley Regional Authority, Corporation of London	<ul style="list-style-type: none"> ▪ Seek buy in to 'Parkforce' model and application on their related sites. ▪ Establish alternative approach to Alexandra Park security service. ▪ Ensure efficiency savings are achievable 	<ul style="list-style-type: none"> ▪ by end Jun 08
9. Children Services	<ul style="list-style-type: none"> ▪ Explore opportunities for enhancing presence through existing service presence on open space. ▪ Understand Children's Network Areas and relevance with Parkforce 	<ul style="list-style-type: none"> ▪ by end Jun 08