

## Appendix 2

### Cultural Strategy Draft Consultation Dates

<b>Action</b>	<b>Date</b>	<b>Comments</b>	<b>Progress</b>
Put consultation in Consultation Calendar	August	Asap	completed
Consultation begins	30th September 08		completed
Set up Steering Group	September	Membership Agreed First Meeting 16 <sup>th</sup> October	completed
Brief Councillor Basu	Before 6 <sup>th</sup> October		completed
Draft Strategy to Overview and Scrutiny Committee	6 <sup>th</sup> October	Report due 25 <sup>th</sup> September	completed
Report to DMT and other Directorate DMTs.	October		
CEMB/EAB-update only	18th November		
WBCE	28 <sup>th</sup> November	Already scheduled: update not sign-off	
WBPB	2 <sup>nd</sup> March 09		
HSP	Spring 09	To be confirmed	