


# Transforming Adult Social Care In Haringey

- Where are we now ?
- What do we need to do next ?
- Where do we wish to be in 6 months time?

# The Four Quarters of Transforming Social Care



## **WHERE ARE WE NOW ?**

- **Transforming Social Care Board & Programme Coordinating Group in place**
- **High level plan and milestones in place**
- **Briefings for management teams, staff and local organisations in progress**
- **Pilot Project for People with Physical Disabilities underway testing the SAQ , involving service users and carers in the process**
- **Pilot Project for people with Learning Disability just starting having recruited .....**
- **Agreed version 1 of new Access Pathway to Universal Preventative Services and Self Directed Support, the need for an Integrated Access Team & the need for income maximisation / fairer charging to move up the pathway \*\***
- **Recognition that in the context of Haringey in particular the Self Assessment will have to be validated by a well developed risk assessment**
- **Senior Policy Office Personalisation starts 1.12. 08 to develop new information, pathway, policies and procedures.**

## **WHAT DO WE DO NEXT ?**

- **Broaden the membership of the Transforming Social Care Board**
- **Plan & Agree the budget for 09/10 to assist with the development of advocacy, the reconfiguration of Frameworki, the process of consultation and external challenge & the development of the Access Team**
- **Develop & implement the Integrated Access Team & relate this to corporate changes in customer relations management & the reconfiguration of Frameworki**
- **Clarify the functions of support planning and brokerage and decide on the relationship and staffing of these roles**
- **Develop and test the RAS for Physical Disability and Learning Disability**
- **Recruit further members of the Transformation Programme Team**
- **Focus on the need for cultural change in briefings & consultation tempered by reality in relation to positive risk taking**

## **Where do we need to be in 6 months time ?**

- Access Team in place & reconfiguring framework
- Version 1 of the RAS for physical disability Individual budgets to be in place
- Pilot project for people with physical disabilities to be completed and consulted on & have resolved the balancing act between self assessment & risk assessment
- Planning roll out of self assessment and self directed support during 09/10 for people with physical disabilities
- Pilot project for people with Learning Disabilities nearing completion
- Developing Commissioning for self directed support
- Planning the implementation of the older peoples pilot project learning from the pilot for people with physical disabilities