

Appendix 8 – Planned schedule for review of Conservation Area Appraisal and Management Plans

SCHEDULE OF CONSERVATION AREA APPRAISAL REVIEW – stage 1

CA	Consultation	Current status
Noel Park	2016	adopted
Tottenham High Road including: North Tottenham Scotland Green Bruce Grove Tottenham Green Seven Sisters South Tottenham	2017	adopted
Bruce Castle Tottenham Cemetery Tower Gardens Peabody Cottages	January 2019	Under consideration for adoption June 2019
Trinity Gardens Wood Green Common Bowes Park Muswell Hill (including proposed extensions) Fortis Green	Late 2019	Preparing for consultation

SCHEDULE OF CONSERVATION AREA APPRAISAL REVIEW – stages 2 and 3

Stage 2

Work	Milestone	Action by
St Ann's Conservation Area, Lordship Lane Conservation Area, Clyde Circus Conservation Area		
Inception meeting and fieldwork commenced	February 2019	Consultants and Council officers
Draft of St Ann's, Lordship Lane & Clyde Circus Appraisals	End of April 2019	Consultants
Liaising with Tottenham CAAC and Civic Society and feedback to consultant	July and August 2019	Consultants and Council Officers
Officer review of the documents and feedback to consultant	July and August 2019	Council Officers

Finalisation and desktop publishing	September 2019	Council Officers
Alexandra Palace and Park Conservation Area, Rookfield Estate Conservation Area		
Inception meeting and fieldwork commenced	May 2019	Consultants and Council officers
Draft of Alexandra Palace park and Rookfield Estate Appraisals	End of June 2019	Consultants
Liaising with amenity society and feedback to consultant	September and October 2019	Consultants and Council Officers
Officer review of the documents and feedback to consultant	September and October 2019	Council Officers
Finalisation and desktop publishing	November 2019	Council Officers
Hornsey High Street Conservation Area, Campsbourne Cottages Conservation Area, Hornsey Waterworks Conservation Area, Hillfield Conservation Area		
Inception meeting and fieldwork commenced	July 2019	Consultants and Council officers
Draft of Hornsey High Street, Campsbourne, Hornsey Waterworks, Hillfield Appraisals	End of September 2019	Consultants
Liaising with amenity societies and feedback to consultant	November and December 2019	Consultants and Council Officers
Officer review of the documents and feedback to consultant	November and December 2019	Council Officers
Finalisation and desktop publishing	January 2020	Council Officers

Stage 3

Work	Milestone	Action by
Crouch End Conservation Area		
Inception meeting and fieldwork commenced	November 2019	Consultants and Council officers
Draft of Crouch End Appraisal	End of January 2020	Consultants
Liaising with Crouch End CAAC and Neighbourhood Forum and	March and April 2020	Consultants and Council Officers

feedback to consultant		
Officer review of the documents and feedback to consultant	March and April 2020	Council Officers
Finalisation and desktop publishing	May 2020	Council Officers
Stroud Green Conservation Area and Vallance Road Conservation Area		
Inception meeting and fieldwork commenced	February 2020	Consultants and Council officers
Draft of Stroud Green and Vallance Road	End of March 2020	Consultants
Liaising with Crouch End CAAC and Neighbourhood Forum and feedback to consultant	May and June 2020	Consultants and Council Officers
Officer review of the documents and feedback to consultant	May and June 2020	Council Officers
Finalisation and desktop publishing	July 2020	Council Officers
Highgate Conservation Area		
Inception meeting and fieldwork commenced	April 2020	Consultants and Council officers
Draft of Highgate	End of July 2020	Consultants
Liaising with CAAC, Highgate society and Neighbourhood Forum and feedback to consultant	September and October 2020	Consultants and Council Officers
Officer review of the documents and feedback to consultant	September and October 2020	Council Officers
Finalisation and desktop publishing	November 2020	Council Officers