Update on progress of proposals for Major Sites

November 2020

Site	Description	Timescales/comments	Case Officer	Manager		
APPLICATIONS	APPLICATIONS DETERMINED AWAITING 106 TO BE SIGNED					
Iceland, Land at Brook Road, N22 HGY/2017/2886	Redevelopment of site and erection of four independent residential blocks providing 148 residential units.	Members resolved to grant planning permission subject to the signing of a section 106 legal agreement. Not yet signed but final draft is near completion. Stage 2 agreed with GLA. Finalising S106	Samuel Uff	John McRory		
1-6 Crescent Mews, N22 HGY/2019/1183	Redevelopment of site to create residential development comprising approximately 30 residential units	Members resolved to grant planning permission subject to the signing of a section 106 legal agreement. Legal agreement to be signed.	Tobias Finlayson	John McRory		
76-84 Mayes Road (former Caxton Road PFS), N22 6TE Caxton Road PFS HGY/2020/0795	Re-development of vacant site to provide a residential led mixed-use development comprising circa 75 C3 units and 1000sqm of commercial floorspace	Members resolved to grant planning permission subject to the signing of a section 106 legal agreement. Legal agreement to be signed.	Tobias Finlayson	John McRory		
555 White Hart Lane HGY/2020/0635	Demolition of existing structures and construction of two buildings to provide eight units for light industrial (Use Class B1(c)); industrial (Use Class B2); and/or storage and distribution (Use Class B8) purposes, with ancillary offices and associated landscaping,	Members resolved to grant planning permission subject to the signing of a section 106 legal agreement. Legal agreement to be signed.	Laurence Ackrill	John McRory		

	car parking, servicing and access arrangements.			
550 White Hart Lane HGY/2020/0100	Redevelopment of site involving new industrial / warehousing units (Use Class B1(C) and B8) with associated yard and parking area, following demolition of existing building.	Delegated report signed. Legal agreement to be signed.	Laurence Ackrill	John McRory
Former Newstead's Nursing Home, Broadlands Road HGY/2018/3205	Demolition of existing building and erection of three buildings between two and three storeys in heights to provide 10 residential dwellings, private and communal amenity space and other associated development.	Legal agreement to be signed.	Valerie Okeiyi	John McRory
Lockkeepers Cottage, Ferry Lane HGY/2020/0847	Redevelopment of the site comprising the demolition of existing buildings and the erection of a new building ranging in height from 3 to 6 storeys to accommodate 13 residential units (Use Class C3), employment floorspace (Use Class B1a) at upper ground and first floor level and retail / café floorspace (Use Class A1 / A3) at lower ground floor level, along with associated landscaping and public realm improvements, cycle parking provision, plant and storage and other associated works.	Resolution to grant given at July 2020 Committee. Negotiations on the legal agreement are ongoing.	Chris Smith	Robbie McNaugher
Northumberland Terrace 790-814) High Road, Tottenham, N17	THFC prposal for 2,700sqm (GIA) of A1/A2/A3/B1/D1/D2 floorspace and refurbishment of the Listed Buildings fronting the High Road.	Resolution to grant given at Oct 2020 Committee. Negotiations on the legal agreement are ongoing.	Graham Harrington	Robbie McNaugher

26-28 Brownlow Road	Demolition of existing buildings; erection of a part-3 and part-4 storey building comprising 23 flats; erection of 1 detached dwelling to the rear with 2 parking spaces, provision of 3 disabled parking spaces at the front; cycle, refuse and recycling storage; provision of new access onto Brownlow Road and accessway to the rear.	Under assessment.	Tobias Finlayson	John McRory
HGY/2019/2944 42 Oakleigh Hampstead Lane London N6 4LL	Erection of replacement dwelling	Pre-application meeting held – principle acceptable.	Gareth Prosser	John McRory
Pool Motors 7 Cross Lane N8 HGY/2020/1724	Demolition of existing buildings and erection of two buildings of five storey (Block B) and six storey (Block A) comprising flexible commercial floorspace (Use Class A1, A2, B1(a-c), B8, D1 and D2) at ground floor level of Block A and housing including associated hard and soft landscaping, refuse and recycling storage and car parking and cycle storage	Under assessment. Scheme being revised to address Officers concerns Likely December Committee	Valerie Okeiyi	John McRory
2 Chesnut Road N17	Change of use of the property from Student Accommodation to provide a mix of Student Accommodation and Co-Living accommodation for a temporary period of three years only.'	Presented to November Committee.	Phil Elliot	Robbie McNaugher
Unit 7 Unicorn works, 21-25 Garman Road N17 HGY/2020/2576	Reconstruction of the industrial unit which was recently burnt down due to fire that started in a neighbouring industrial building.	Under consultation	Tania Skelli	Robbie McNaugher
Units 1-6 Unicorn works, 21-25 Garman Road N17	Reconstruction of the industrial unit (to replace that of a previously destroyed in the fire)	INVALID	Tania Skelli	Robbie McNaugher

VOID/2020/2824				
IN PRE-APPLIC	ATION DISCUSSIONS			
Broadwater Farm	Demolition and rebuild of Northolt and Tangmere blocks to provide up to 375 homes, landscaping and public realm improvements.	Pre-app meetings held and advice note to be issued soon.	Chris Smith	Robbie McNaugher
Mecca Bingo	250-300 residential units, replacement bingo hall and other commercial uses	Pre-app meeting held and advice note to be issued soon.	Chris Smith	John McRory
Mary Fielding Guild Care Home, 103- 107 North Hill	Demolition of the existing Mary Feilding Guild Care Home (Use Classes Order C2) and the redevelopment of the site to provide a new 72 bed care home with ancillary communal facilities, services and amenities.	Pre-application discussion taken place – principle acceptable – further discussions expected	Neil McClellan	John McRory
Cranwood House, Muswell Hill Road/Woodside Ave, N10	Redevelopment of site for residential and associated amenity space, landscaping, and parking.	Pre-application discussions ongoing. 2 <sup>nd</sup> QRP - 26 <sup>th</sup> Aug 2020. Pre- committee briefing - 11 <sup>th</sup> March. Submission expected Feb 2021	Phil Elliott	Robbie McNaugher
Remington Road, N15 6SR	Council development of open land and garages for 35 residential units and associated landscaping, public realm improvements, play space, cycling and refuse stores.	Presented as pre-app to Sept Committee QRP on 18th Nov	Laurence Ackrill	Robbie McNaugher

		Submission expected Feb 2021		
Drapers Almshouses Edmansons Close	Amalgamation, extension and adaptation of existing almshouses to provide 22 x 3 bedroom family dwellings; and creation of additional units on site to provide 1 further 3 bedroom dwelling; 7 x 2 bedroom dwellings and 12 x 1 bedroom dwellings (specifically provided for housing for older people)	Pre-application discussions ongoing.	Tobias Finlayson	John McRory
679 Green Lanes	Redevelopment of the site to provide up to 121 new homes, new office and retail space.	Second preapp on 22 September. Height and demolition of buildings remain main issues.	Samuel Uff	John McRory
44 Hampstead Lane	Use Class C2 high quality specialist dementia care with 45 en-suite bedrooms and communal facilities	Pre-app response issued 10/08/2020	Samuel Uff	John McRory
West Indian Cultural Centre Clarendon Road off Hornsey Park Road	Construction of a new West Indian Cultural Centre with approximately 100 residential units, an Aparthotel and flexible workspace, along with a new public square and amenity areas and improved access and parking.	Second pre-application 22 <sup>nd</sup> June 2020	Tobias Finlayson	John McRory
Selby Centre	Community centre replacement and council housing with improved sports facilities and connectivity	Pre-apps meetings commenced in March. Presented to QRP in May. Talks ongoing with Officers and Enfield Council.	Phil Elliott	Robbie McNaugher

139-141 Crouch Hill	Redevelopment of 139 - 131 Crouch Hill to provide 9 residential units (6 x 2bed & 3 x3bed) and 319sqm of retail floorspace across two shops (class A1) in a four-storey building over basement.	Pre-application report issued – revised scheme with extended site area and demolition of existing buildings at no.143 expected.	Samuel Uff	John McRory
573-575 Lordship Lane	Replacement of glaziers firm with four storey residential development of 19 units.	Follow up pre-application meeting held. Pre-app advice note to be issued soon.	Chris Smith	John McRory
48-54 High Road, Wood Green	Redevelopment of the site to create a part 6 storey and part 8 storey mixed use development over the existing retail units at ground floor to provide 76 residential dwellings, 2,800sqm of ground floor retail, 868sqm of first floor retail and office space.	Pre-application letter issued. Revised scheme to be submitted.	Chris Smith	John McRory
25-27 Clarendon Road off Hornsey Park Road	Redevelopment of the site to provide new commercial floorspace, 66 flats over in 9 storey high building with associated parking, and amenity space.	Pre-application response issued.	ТВС	John McRory
Warehouse living proposals: Overbury/Eade Road, Arena Design Centre, Haringey Warehouse District	Warehouse Living and other proposals across 2 sites.	Draft framework presented for Overbury /Eade Road Sites, further pre-application meetings scheduled, PPA signed. QRP 12 February 2020 Discussions talking place again following delay due to COVID 19.	Phil Elliott	Robbie McNaugher

Warehouse living proposal- Omega Works Haringey Warehouse District	Warehouse Living and other proposals.	Early pre-application discussions taking place. Discussions talking place again following delay due to COVID 19. QRP 23 Sept 2020	Phil Elliott	Robbie McNaugher
311 Roundway	Mixed Use Redevelopment – 70 Units	Officers have met with one landowner to seek a masterplanned approach. Pre-application discussions expected soon.	Chris Smith	Robbie McNaugher
High Road West	Comprehensive redevelopment of site for residential led mixed-use scheme	Ongoing pre-application discussions taking place.	Martin Cowie	Robbie McNaugher
Gladstone House, N22	Demolition of existing buildings and erection of 15 storey mixed use commercial and residential for 44 dwellings	Pre-application report issued.	Samuel Uff	John McRory
36-38 Turnpike Lane London N8 0PS	Erection of 9 residential flats and commercial space at ground floor. (major as over 1000 square metres) (The Demolition of the existing structure and the erection of four-storey building with part commercial/residential on the ground floor and self-contained flats on the upper floors.)	Pre-application report issued	Tania Skelli	John McRory

1 Farrer Mews London N8 8NE	Proposed development to Farrer Mews to replace existing residential, garages & Car workshop into (9 houses & 6 flats)	Second pre-application meeting arranged following revised scheme PPA draft in discussions	Tania Skelli	John McRory
50 Clarendon Road	Use of Ground Floor as 4 commercial units and 3 upper floors of 13 Flats.	Pre-application discussions taking place	Valerie Okeiyi	John McRory
Osborne Grove Nursing Home/ Stroud Green Clinic 14-16 Upper Tollington Park N4 3EL	Demolition of a 32 bed respite home and clinic building. Erection of a new 70 bed care home and 10 studio rooms for semi-independent living, managed by the care home. Separate independent residential component comprising a mix of twenty self-contained 1 and 2 bedroom flats for older adults, planned on Happi principles. Day Centre for use of residents and the wider community as part of a facility to promote ageing wellness.	Pre-app advice issued	Tania Skelli	John McRory
Partridge Way, N22	Council development of garages and adjoining land for block of 17 residential units and associated landscaping, play space, cycling and refuse stores	Pre-application discussions ongoing. QRP – 18 <sup>th</sup> March 2020	Conor Guilfoyle	John McRory
Wat Tyler House, Boyton Road, N8	Council development of car park for block of 14 residential units and associated landscaping, play space, cycling and refuse stores.	First pre-application discussions ongoing discussions	Laurence Ackrill	John McRory
356-358 St. Ann's Road - 40 Brampton Road	Demolition of two buildings on corner of St. Ann's Rd and of coach house and end of terrace home on Brampton Rd and replacement	Pre-application meeting held 30/07.	Phil Elliott	Robbie McNaugher

	with increased commercial and 9 self-contained homes.			
29-33 The Hale	'Shoulder' of 7 storeys and a 23-storey tower. Commercial at ground floor with residential above. Residential would comprise 366 co- living rooms or 435 rooms of student accommodation.	Pre-application meeting to be held 19/08. PPA drafted not yet agreed.	Phil Elliott	Robbie McNaugher
Highgate Lodge 9 Waverley Road N8 9QS	Demolition of property behind retained façade to provide a new 'co-living' scheme comprising 44 co-living rooms and associated facilities.	Pre-app advice to be issued	Tania Skelli	John McRory
Branksome Courtenay Avenue London N6 4LP	Demolition of existing detached dwelling house incorporating ground, first and partial second floor levels, garage, ancillary pool building and link structure and provision of replacement detached dwelling house incorporating basement, ground, first and second floor levels	Pre-app meeting to be held 25/8/20	Tania Skelli	John McRory
67 Lawrence Road N15	Amendments to the layout and change to the housing mix of the consented scheme	Application to be submitted shortly	Valerie Okeiyi	Robbie McNaugher
399-401 High Road, N17 (Formerly known as Chances)	Reordering and extension of no.399/401 High Road to form a school.	Pre-app advice to be issued Change of use application to be submitted with Listed Building works.	Valerie Okeiyi	Robbie McNaugher

Guildens, Courtenay Avenue	Demolition of existing dwelling with retention of front facade and erection of replacement two- storey dwelling and associated extension to lower ground floor and the creation of a basement level.	Appeal submitted. Written representations.	Laurence Ackrill Manager: John McRory
300-306 West Green Road HGY/2020/0158	Demolition of existing buildings and erection of a five-storey building (plus basement) comprising of a retail unit at ground and basement levels and nineteen residential units above; and associated landscaping and the provision of an outdoor children's play area	Appeal expected.	Chris Smith Manager: Robbie McNaugher
10 Gourley Street HGY/2020/1183	1000sqm+ of new office and warehouse space.	Appeal submitted and confirmed as valid. Awaiting start date.	Chris Smith Manager: Robbie McNaugher