

CUSTOMER NAME:	Haringey		
FROM:	18/11/2021	TO:	17/12/2021
DATE COMPLETED:	17/12/2021	COMPLETED BY:	Darren Scott

CURRENT STATUS	Green
LAST STATUS	Green
EXPECTED STATUS AT NEXT REVIEW	Green

TREND SINCE LAST REPORT	Stable
--------------------------------	---------------

Completed Tasks	Next Period
The following activities have been completed so far: <ul style="list-style-type: none"> • Kick off call/Employer survey • Run reports and identified all in scope members • Employer contact details supplied by pension fund • Data split and issued to employers on 12th November – Deadline 6th January 2021 	Activities planned for next period: <ul style="list-style-type: none"> • Monitor responses from employers • Send first chaser to employers
Slippage and remedial action	Key risks and issues
	<ul style="list-style-type: none"> • Risk that employers do not respond or supply data in the incorrect format. Pension Fund will be supplied with a list of the employers who have not replied

Budget

Budgeted time used so far(hrs)	Original Budgeted Time (hrs)	Budgeted Time Remaining (hrs)
36:45	122:23	85:38