












Appendix 2a. Safeguarding Plan Milestone Summary Report




















Generated on: 11 October 2010































Haringey Council

Action Status	
	Not achieved / not on track support required to address issues
	Not on track but no support required to address issues
	Action in progress and on track to be completed
	Action completed and desired outcome achieved
	Not started

Action	Progress	Status	Latest update
4.01 Use new technology including mobile technology to improve and support staff in delivering the service	Not on track		Not on track - See exception report
4.02 Developing approach for integrated working and commissioning to improve how services work with the most complex families and demonstrate value for money	Not on track		Not on track - See exception report
4.03 Work with schools and settings, through the LSCB Safeguarding in Schools Forum to develop a clear set of expectations of universal services and a joint understanding of thresholds for referral to targeted and specialist services	In Progress		
4.04 Implementing "best practice" in identifying, assessing and managing risk	In Progress		
4.05 FW-I developed to record and monitor outcomes to support and embed best practice procedures	In Progress		
4.06 First Response Multi-agency team introduced and working effectively	In Progress		

Action	Progress	Status	Latest update
4.07 Integrating "best practice" domestic violence work to safeguard children & young people	Completed		
4.08 Consistent approach to recording and presenting information within school and health files established and implemented	In Progress		
4.09 Ensure that children and young people are consistently involved and their views are heard in Safeguarding Services	Not on track		Not on track - See exception report
4.10 Ensure that feedback from parents and carers is received and acted on	In Progress		
4.11 Ensure that feedback to referrers is provided in a timely and appropriate manner	In Progress		
4.12 Delays in transfers are significantly reduced and notification arrangements for meetings are improved	In Progress		
4.13 Lead the way in how we identify and assist those who are most vulnerable in gangs	Completed		
4.14 Increase the involvement of health professionals in complex case meetings	In Progress		
4.15 Guidance to be established clarifying what and when health and schools involvement in child protection conferences will be required	In Progress		
4.16 Improved usage of legal support and meetings	Not started		
5.01 All Haringey Children's Centres, children's community health services and schools will undertake a CAF for any children that they consider to be vulnerable, as the first stage in identifying additional needs	In Progress		
5.02 Provide advice, support and challenge for universal settings so that they support a wider range of need	In Progress		
5.03 Further develop the role, understanding and performance management of the CAF	Not Started		
5.04 Develop integrated working by moving from Multi-Disciplinary Teams (MDT) to Multi-Agency Teams (MAT), integrated with polysystems	In Progress		
5.05 Embed the Healthy Child Programme through inter-agency working providing universal and intensive programmes	Not on track		Not on track - See exception report
5.06 As a partnership identify resources to deliver the Early Years Strategy, Parenting and Family Support Strategy, Preventative Strategy and Schools Strategy	In Progress		
5.07 Review the continuum of service provision aligned with the preventative strategy, descriptors of thresholds and continuum of needs.	In Progress		
5.08 Develop and embed an understanding of child protection procedures within child care settings, maintained and private, voluntary and independent (PVI)	Completed		September 2010 - Achieved
5.09 Ensure that the inadequacies identified by Ofsted inspections of childminders and	In Progress		

Action	Progress	Status	Latest update
childcare provision are addressed through training and communications			
5.10 Develop an accreditation scheme for non-school settings	In Progress		
5.11 Develop and embed an understanding of child protection procedures within schools	In Progress		
6.01 Commission a peer review from an LSCB that has evidenced good practice and effective safeguarding	In Progress		
6.02 Ensure compliance with the Laming and other review recommendations is reviewed annually	Completed		
6.03 Safeguarding Champions scheme expanded to enhance the corporate parenting role	Not on track		Not on track - See exception report
6.04 Develop and communicate the vision for safeguarding within Haringey	In Progress		
6.05 Identify the role and capacity building requirements to enable voluntary sector support for safeguarding	In Progress		
6.06 Develop and communicate the roles, responsibilities and relationships of the LSCB and Children's Trust and their sub-groups	In Progress		
6.07 Further develop multi-agency relationships, planning and service delivery	In Progress		
6.08 Determine the role of CYP in improving services	In Progress		
6.09 Children and their families are given an active role in informing and improving services	In Progress		
7.01 Further develop the child protection core training curriculum for staff of all agencies	In Progress		
7.02 Analyse cross-partnership training needs in management, supervision and safeguarding and develop a programme of training	In Progress		
7.03 Review Third Sector involvement to increase capacity across statutory agencies	Not Started		
7.04 Work with GP commissioning collaboratives and the LMC to integrate safeguarding practice into primary care	In Progress		
7.05 Ensure the implementation of annual performance appraisal arrangements for all social work and health staff	Not on track		Not on track – See exception report
7.06 Improve council and multi-agency training and development with all agencies	Not on track		Not on track – See exception report
7.07 Building resilience training	In Progress		
7.08 Develop the Haringey Offer around resources, support, valued staff and the quality of the workplace. Enhancing working together (needs to reflect partnership not just Council)	In Progress		

Action	Progress	Status	Latest update
7.09 Undertake self assessments against Social Work Taskforce "Health Check"	In Progress		
8.01 Improve information sharing with Children's Centres and Early Years	Not on track		Not on track - See exception report
8.02 Develop cross-partnership performance management of the First Response MAT	Completed		September 2010 - Achieved
8.03 Develop a shared understanding of performance management frameworks and capacity across the partnership	In Progress		
8.04 Develop a greater understanding of performance information across the partnership	Not on track		Not on track - See exception report
8.05 Widen cross - partnership performance management	In Progress		
8.06 Develop and monitor outcomes for children subject to a child protection plan	In Progress		
8.07 Develop and monitor outcomes for children who have experienced Early Years services but are not subject to a child protection plan	Not Started		
8.08 Develop CAF performance management	Not Started		
8.09 Develop a greater understanding of equalities information	In Progress	