

Contents

Summary of Haringey Guarantee Performance (up to end of Q6) 2

Percentage of Overall Profiles achieved by Providers (up to end of Q6) 2

Haringey Guarantee Providers' Delivery on the North London Pledge 2 Programme (up to end of Q7) 4


Summary of Haringey Guarantee Performance (up to end of Q6)

The table below summarises the outputs achieved across providers for the Haringey Guarantee programme, up to the end of Q6 (September 2010). The numbers of outputs achieved are then compared with the number of outputs which were profiled up to the end of Q6, showing the percentage of targets achieved up to this period.

	Total Outputs Achieved to Date	Total Outputs Profiled to Date	Percentage of Targets Achieved (%)
Registrations	1385	1509	92%
Better Off Calculations	347	731	47%
Work Placements	221	261	85%
Skills Other	195	190	100%
Skills Level 2	108	140	77%
Job Starts	321	392	82%
Jobs Sustained (13 weeks)	167	237	70%
Jobs Sustained (26 weeks)	86	55	100%
OMP Completers	9	70	13%
Employers Engaged	1773	500	100%
Jobs Posted	593	40	100%
Employers Trained	52	40	100%

Percentage of Overall Profiles achieved by Providers (up to end of Q6)

The graph below offers a summary of each provider's total performance. This graph takes into account all the outputs providers have delivered to date and the total outputs they had profiled in their contracts. This then provides us with a percentage of their overall performance across all their outputs.



(It should be noted that Families into Work and the NEET school projects are not included here as their projects are very different and comparisons would be difficult).

Haringey Guarantee Providers' Delivery on the North London Pledge 2 Programme (up to end of Q7)

The table below shows the NLP2 delivery by each Haringey provider (up to end of January 2011), and what each provider has left to achieve before 31st July 2011.

	Haringey Providers	Q7 Delivery	Q6 Delivery	Q5 Delivery	Q4 Delivery	Total Outputs delivered to date	Total Outputs Profiled	% Total Profile Achieved	Outputs left to achieve
Starts on Programme	EAN	49	19	61	54	183	183	100%	0
	NHSHaringey	21	9	21	-	51	70	73%	19
	NLPCLtd	30	28	27	-	85	80	100%	0
	Positive Employment	14	13	13	-	40	50	80%	10
	5ELtd (HG& Barnet)	43	36	24	-	103	160	64%	57
	Train to Job	44	24	-	-	68	100	68%	32
TOTAL						530	643	82%	118
Job Starts	EAN	37	23	14	14	88	88	100%	0
	NHSHaringey	5	3	0	-	8	35	23%	27
	NLPCLtd	18	6	2	-	26	40	65%	14
	Positive Employment	15	12	0	-	27	25	100%	0
	5ELtd (HG& Barnet)	18	9	0	-	27	80	34%	53
	Train to Job	21	6	0	-	27	50	54%	23
TOTAL						203	318	64%	117
Job Sustained 26 Weeks	EAN	13	5	-	-	18	44	41%	26
	NHSHaringey	0	-	-	-	0	23	0%	23
	NLPCLtd	2	-	-	-	2	25	8%	23
	Positive Employment	0	-	-	-	0	16	0%	16
	5ELtd (HG& Barnet)	0	-	-	-	0	52	0%	52
	Train to Job	0	-	-	-	0	33	0%	33
TOTAL						20	193	10%	173