



APPENDIX A Timetable

Activity Name	Start Date	Finish Date	Responsibility	Aug	Sept	Oct	Nov	Dec	Jan 07	Resource	
<b><u>Trust Formation</u></b>											
Governance and structure	May 06	Nov 06	CPB								
Business Plan	May 06	Ongoing	CPB								
Legals	May 06	Nov 06	CPB								
<b><u>Key decisions</u></b>											
Agree preferred development options			LBH/CPB	●29th Executive Advisory Board		●3rd Oct Council Executive					
Agree future management arrangements			LBH			●3rd Oct Council Executive					
Select development partner and recommend to Exec for approval			LBH						Feb 07		