

## Proposed timeline for the production of a Mayoral Bid for Community Safety Funds (MOPAC)

### Introduction

In mid-December, MOPAC advised Haringey Council that the timeline for submitting bids would be extended from before Christmas until the end of February 2013. In addition, there would be an opportunity to bid for up to 4 years of funding and not merely one, transitional year as previously communicated.

The timetable below reflects the discussion held at the Community Safety Executive on 11<sup>th</sup> December.

### Draft timeline

	Week commencing	17.12.12	31.01.12	07.01.13	14.01.13	21.01.13	28.01.13	04.02.13	11.02.13	18.02.13	25.02.13	25.03.13	April	May
1.	Circulation of confirmation of process from MOPAC													
2.	Follow up on bid priorities by leads (as tasked by CSE)													
3.	Meeting of task and finish group to focus on integrated prevention and re-offending													
4.	Analysis of priorities for strategic assessment													
5.	Draft new bid to CSE at a meeting													
5.	Public consultation on emerging priorities (tba)													
6.	Second meeting of task and finish group													
7.	Final draft to CSE and key leads (electronically)													
8.	Latest bid submission													
9.	Sign off strategic assessment by CSE													
10.	New strategy development													
11.	Further targeted consultation													
11.	CSP to sign off new partnership strategy													

N.B. Spring half-term is week 18 – 22 February 2013

