

Prevent Delivery
Plan - Haringey

PREVENT Strategic
Priorities

- 1) Respond to ideological challenge of terrorism and the threat we face from those who promote it
- 2) Prevent people from being drawn into terrorism and ensure that they are given appropriate support
- 3) Work with sectors and institutions where there are risks of radicalisation which we need to address

Issue / Risk 1 - Joint strategic governance / management not yet established

Objectives	PREVENT Outcome	Agency / Lead	Action	Timescale	Comments / Progress	RAG Rating
Effective co-ordination and multi-agency engagement comprising all key stakeholders	1, 2 & 3	Local Authority	Appoint a suitably skilled, knowledgeable and locally respected co-ordinator	2012 September	COMPLETE - Prevent co-ordinator appointed September 2012	Complete
		Prevent co-ordinator	Identify key players and establish task and finish delivery board with clear remit (HPDG)	2012 Sept / Oct	COMPLETE - Haringey Prevent Delivery Group (HPDG) established with TOR meets on termly basis and as and when necessary. First meeting held on 28.10.12	Complete
All HPDG members and their respective frontline services aware of their roles and responsibilities re PREVENT strategy (inc commissioning)	1, 2 & 3	Prevent co-ordinator & Police PEOs	Ensure local delivery plan includes Health, HE sectors and schools. Produce local timetable for delivery of Working to Raise Awareness of Prevent (WRAP) training programme for frontline staff as identified by HPDG members	2012 Dec onwards	Delivery Plan produced and agreed by HPDG and submitted to Home Office. WRAP training delivered to Haringey Muslim Forum, Adults Services, Neighbourhood Action Team, Environmental Services. Training scheduled in June & July for CYPS, Housing. It has been difficult in gaining access to schools to deliver WRAP training to SMT & DCPO however in light of recent incidents a commitment has been given by CYPS to assist in rolling out programmes to Haringey Schools	Amber/Ongoing
Effective and secure information exchange		Prevent Co-ordinator	Update ISP to cover PREVENT	2012 Sept / Oct onwards	The existing local ISP covers all groups that operate under the Crime and Disorder Prevention Act and covers the work of the HPDG.	Complete

Formalise multi-agency structures for responding to individuals identified as radicalised or extremist	3	Prevent Co-ordinator & HDPG members	Confirm structures, protocols and named contact details re referral pathways for adults and young people (Channel)	2012 Dec	Referral protocols, structures and named contacts for Channel referrals in place in Adults and Children and Young Peoples Services for reviews and new referrals	Complete
Routine checking of organisations / persons collecting for charity in Haringey with Charity Commission	1, 2 & 3	Prevent co-ordinator, Police PEOs, Police SNTs	Prevent Coordinator to develop local procedure to check charitable status of organisation. Police to enforce Sec 5 Police, Factories Act 1916 mandatory registration requirement with Commissioner etc. Police SNT briefed on section 5 Police, Factories Act 1916 and enforcing and LA neighbourhood Action teams (NATs)	2012 Dec	Complete. Briefing shared with NAT at WRAP training.	Complete

To continue the work by borough police and local authority to identify potential venues that may be approached by known radical groups and deliver 'know your customer' advice	2 & 3	Prevent co-ordinator & Police PEOs	To work with the local authority Property Services and Voluntary Sector team and externally with HAVCO to identify potential venues and to deliver 'know your customer advice'	2013 February	Prevent coordinator will facilitate 'Know Your Customer' training to Haringey Property Services to be delivered by PEO. 'Know Your Customer' for HAVCO newsletter and training if required. - PO has contacted Property Services to arrange a meeting to discuss training for 'know your customer'	Amber/Ongoing
To improve awareness and intelligence re the potential use of fraudulent documentation by extremist organisations	3	Prevent co-ordinator & Local CT Officer	To deliver document awareness training to local authority Finance, Benefits, HR and Local Taxation. Training to include reporting mechanism for staff individual concerns.	2013 Jan	Prevent Com coordinator & Head of Audit & Risk Management attended service considering implementing new scanning system. 22 from HR/Recruitment, 1 from Parking and 1 from Risk and Insurance have attended training	Amber/Ongoing

Issue / Risk 2 - Gaps exist in knowledge, data and intelligence

Further develop the rich picture (to include research / best practice, V&CS experience and community Intel from frontline practitioners). Understand community potential and willingness to support programmes that seek to counter extremist and radicalising activities)	1 & 2	Prevent co-ordinator & researcher	Submit Prevent bid for 2013-14 round. Bid to adopt tri-borough model for situational analysis to strengthen evidence base and commissioning intentions for 2013 onwards (exploring cross-borough interest)	2012 Dec	Tendering and interview process completed. Office for Public Management appointed as researchers. Situational Analysis research underway and scheduled to be completed May 2013. 'Situational Analysis' draft completed awaiting approval and a full report in the w/c 13 May 2013. Presentation to Delivery group on 22 May 2013.	Complete
--	-------	-----------------------------------	--	----------	--	----------

<p>Assess recommendations from research together with local intelligence that identifies local individuals or groups publicising extremists views and assess and capacity build local organisations ability to deliver counter narrative messages and positive ideological views</p>	<p>1 & 2</p>	<p>Prevent co-ordinator & reps from HMCSNF</p>	<p>Work with RICU to develop counter ideology and counter narrative material relevant to Haringey community context</p>	<p>2013 June/ July</p>		<p>2013/14 Delivery Plan</p>
<p>Ongoing engagement and dialogue with communities at risk of radicalisation with the aim of gaining a better insight and understanding into the issues affecting them locally (in particular young men). Working with youth based organisations to identify young people who may be vulnerable to the wider threat by AQ inspired extremists</p>	<p>1 & 2</p>	<p>Prevent co-ordinator with key community leaders</p>	<p>Use intelligence provided by from Home Office and RICU to inform dialogue and contact with local faith and community groups. Explore potential for commissioned outreach / projects to address any relevant Prevent related issues identified within communities at risk of radicalisation.</p>	<p>2013 Jan ongoing</p>		<p>Amber/Ongoing</p>

<p>Work with Prevent Engagement Officers to develop a local response to fundraising activities in relation to Proscribed Groups.</p>	<p>1, 2 & 3</p>	<p>Prevent co-ordinator, Police PEOs & OSCT</p>	<p>Continue to support Police PEOs on visits to businesses and venues re awareness raising, fund raising methods and law re donations to proscribed groups</p>	<p>Ongoing</p>	<p>Meeting held with Hackney Prevent Coordinator and PEO's assessed potential for cross borough working to address local priorities. PEO's successfully undertook engagement exercise with businesses in March 2013 re fundraising for proscribed groups. LA Prevent Coordinator has engaged with the three community organisations and has successfully encouraged two out of the three to participate in the situational analysis research. The recommendations identified from the research will inform Prevent priorities re future engagement and possible community based projects</p>	<p>Amber/Ongoing</p>
<p>Raise awareness of potential threat of extremist recruitment activity at local Premiership football club</p>	<p>1 & 3</p>	<p>THFC, Prevent co-ordinator & Police PEOs & local football intelligence police officers</p>	<p>Include Tottenham Hotspur FC (THFC) in local WRAP training programme. Regular dialogue and sharing intelligence on extremist activities on match days. In response to identified extremist activity the development of a local campaign involving THFC and key local partners featuring counter narrative and public order and club discrimination enforcement policy</p>	<p>Mar-13</p>	<p>THFC to be included in WRAP training Programme to next</p>	<p>Amber/Ongoing</p>

Issue / Risk 3 - Co-ordinated commissioning of programmes, interventions and monitoring around key groups of interest

(Specific to local and national best research CTLP and intelligence)

Secured delivery of targeted programmes and projects	1 & 3	Prevent co-ordinator to manage HPDG to have the overview and scrutiny role	Haringey Race and Equality Council commissioned to engage with all (6) prominent and newly established mosques and Muslim community organisations to establish the HMCSNF	Nov 2012 - March 2013	Haringey Muslim Community Safety Forum successfully established. The development of HMCSNF has progressed well, as listed in the Project bid the forum has received training on WRAP, had briefings on by the Charity Commission on Charitable Donations and Know Your Customer, input to and participated in the Situational Analysis research. Community representatives are committed to continuation of the forum and are keen to broaden it's remit locally.	Complete
			Subject Prevent Bid Outcome: Key Actions 1st Year: <i>a. Establish via a formal network relationships with Imams and representative of the Muslim community locally. Membership of the HMCSNF will</i>	Nov 2012 - March 2013		
Training for institutions:	1 & 3	Prevent co-ordinator & HR&EC	<i>b. Deliver programme of</i>	Nov 2012 - March 2013	WRAP training, Fundraising and Charity training session and 'Know Your Customer' all delivered	
Information provision: HMCSNF members will have an increased ability to provide guidance and disseminate Prevent related issues to community members	1 & 3	Prevent co-ordinator and HR&EC	<i>c. Up-skill HMCSNF members in all of the areas enabling them to implement best practice and a consistent message that</i>	Nov 2012 - March 2013		

Building Prevent capacity: Through participation in HMCSNF members will have increased their capacity to take ownership of the Prevent agenda in their specific setting and collectively by buying into the HMCSNF and the local Prevent delivery plan	1 & 3		<i>both counters and reduces the opportunities for extremist individuals or groups and promotes an anti extremist narrative</i>			Complete
Research: HMCSNF members will agree to participate in 'situational analysis research project' as part of the Prevent Project Bid 2012/13	1 & 3	Prevent co-ordination and HR&EC	<i>d. Work with HMCSNF members to develop the specification for situational analysis research to strengthen the evidence base and commissioning intentions for 2013/14</i>	Nov 2012 - March 2013	HMCSNF members consulted and agreed to participate LA Prevent Coordinator has engaged with an additional two community organisations who have agreed to participate in the situational analysis research.	Complete