

**YOUR HEALTH, YOUR FUTURE**  
**BARNET, ENFIELD and HARINGEY CLINICAL STRATEGY**  
**PROJECT STATUS SUMMARY REPORT 15 MAY 2007**

**Introduction**

This is the eighth summary report produced by the Project Team at the request of the Project Executive and is intended for circulation to participating PCT/Trust Boards. It will also be distributed to the Project Board for information.

**Progress mid April to mid May**

The principal activities during the month have been:

- Receiving and responding to the Alberti Report
- Professor Alberti presented his findings and recommendations to the Clinical Engagement Group on 8 May and to a joint meeting, on 9 May, of the Clinical Engagement Group and Patient and Public Engagement Group with invited observers including MPs, Scrutiny Panel Members and other council members and officials and the press. This enabled the identification of key concerns of these stakeholders.
- Following these meetings the Project Board accepted the recommendations of Professor Alberti. In addition, a series of actions has been agreed in response to the Report and communicated to NHS London
- The event on 9 May noted above also received presentations on:
  - the scope and initial findings of the Equality Impact Assessment to determine if this has adequately covered relevant groupings
  - the schedule for consultation
  - the plans for activities during consultation in order to gain feedback on them.

Helpful feedback was received which has helped to shape planning

- Following receipt and assessment of the Alberti Report a revised project plan for the consultation has been prepared. In summary, this shows:

- Launch of consultation on 28 June
  - Close of consultation on 19 October
  - A public event to receive the results of consultation on 21 November
  - PCTs hold their Board meetings to make their decisions on the results of consultation on 11 December
  - The Project Board meets to receive the PCT decisions and to agree the next steps on 12 December.
- Imperial College have drafted consultation questions and gone through two cycles of testing and refining the questions
  - A draft Equality Impact Assessment Report has been prepared
  - The consultation document and the summary document have been updated in the light of the Alberti Report and are currently being reviewed
  - High level plans for launching consultation have now been agreed by the Project Board
  - The Project Board has agreed the process for decision making after consultation
  - Discussions have been initiated with the GLA and local councils re cooperation to consider the public transport issues raised by the options.

### **Planned Activities mid May to mid June**

- The business case will be completed
- Imperial College will complete the testing and refining of the consultation questions
- The consultation document and summary consultation document will be finalised
- The consultation launch plans will be finalised
- A briefing session will be held for BEH PCT NEDs prior to their individual PCT Board meetings.

PJMarsh  
15 May 2007