







	2014																															
	June				July				Aug				Sept				Oct				Nov				Dec							
	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	1	8	15	22			
<i>Week beginning</i>																																
General public																																
Expert stakeholder groups																																
Statutory consultees																																
Schools and HE																																
Community groups and HAVCO																																
Residents' groups, Area Forums																																
SAC/CC																																
APP Board																																

Key to types of consultation:

	Activity plan core consultation
	Activity plan extended consultation
	Concept design (RIBA 2) and cost plan
	Developed design (RIBA 3) and cost plan
	Planning and Listed Building Consent applications
	Text of hotel market testing Pre Qualification Questionnaire and Invitation to Tender

Key dates:

History tours (general public)	12/07/14-13/07/14
Open House weekend (general public)	21/09/14-22/09/14
RIBA Stage 2 design completion	2/07/14
RIBA Stage 3 design completion	11/09/14
SAC/CC meetings	8/7/14, 7/10/14
APP Board meetings	10/6/14, 22/7/14, 28/10/14