	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15	Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15
TRANSFORMAT														
Agree methodology														
Workshop process to agree 'as is'														
Data capture and analysis		\rightarrow												
Benchmarking, best practice and development of new vision and TOM														
Design process - workshops etc														
Validation of design					\rightarrow									
Agree detailed design														
Consultation										\rightarrow				
Implementation													>	
COMMUNICATIO	ONS AND	CULTURE	CHANGE	GE										

