

Cultural Strategy Draft Consultation Dates

Action	Date	Comments
Put consultation in Consultation Calendar	August	Asap
Consultation begins	30th September 08	
Set up Steering Group	September	Membership Agreed First Meeting 7 th October- TBC
Brief Councillor Basu	Before 6 th October	
Draft Strategy to Overview and Scrutiny Committee	6 th October	Report due 25 th September
Report to DMT and other Directorate DMTs.	October	
CEMB/EAB- update only	21st October (provisional)	to be confirmed by Ayshe
WBCE	31/10/08 8/12/08	Already scheduled: update not sign-off
WBPB	December?	
HSP	28 Feb?	To be confirmed