
 

 

MINUTES OF CABINET MEMBER SIGNING MEETING HELD 
ON MONDAY 2 SEPTEMBER 2024, 4:30PM – 4:45PM.  
  
PRESENT: Councillor Sarah Williams, Cabinet Member for Housing & Planning 
(Deputy Leader) 
 

In attendance: Mamta Toohey, Housing Delivery Project Manger, Jack Goulde, Head 
of Housing Development, Serena Shani, Principal Committee Co-Ordinator and 
Nazyer Choudhury, Principal Committee Co-Ordinator 

 
 
1. FILMING AT MEETINGS  

The Chair referred to the notice of filming at meetings and this information was noted.  

 
2. APOLOGIES FOR ABSENCE  

 
There were none.    
 

3. URGENT BUSINESS  
 
There were none.  
 

4. DECLARATIONS OF INTEREST  
 
There were no declarations of interest 
 

5. HALE WHARF DEVELOPMENT  
 
On 22 July 2021 and 9 November 2021, Cabinet gave authority to acquire homes 
across six blocks to be built at Hale Wharf that would deliver 191 new Council homes 
for the package price set of out in the exempt part of this report. The Development 
Agreement for the acquisition was entered into on 29 December 2021.  
 
It had been necessary to make a number of variations to the Development Agreement 
to make three of the six blocks compliant with recent changes in building regulations 
and safety legislation, including by converting one of the existing two passenger lifts to 
be full evacuation lifts for disabled residents. Furthermore, the addition of window 
jacklocs to all six blocks is required ensuring maximum safety for our residents. This 
report sought retrospective authority to extend the purchase price to incorporate these 
changes.  
 
 
The report sought authority to increase the Agreed Limit previously agreed by Cabinet 
as a result of the installation of dedicated disabled evacuation lifts within the high rise 
buildings and other relevant health and safety and maintenance requirements for the 
six blocks. 
 
 



 

 

The Cabinet Member RESOLVED 
 

1. To approve the additional sum to the agreed limit to the acquisition costs set 
out in the exempt part of this report.  

2. To approve an increase to the Total Scheme Costs as set out in the exempt 
part of this report 

 
Reasons for decision 
 
Following recommendations from the London Fire Brigade for the scheme to include 
dedicated disabled evacuation lifts in the 3 high rise blocks, D, E and F, that the 
Council had acquired a change variation under the Development Agreement was 
required.  
 
At the time the scheme was approved and the Development Agreement entered into, 
there was no regulatory obligation to incorporate dedicated disabled lifts. As new 
regulations and legislation emerged regarding fire safety and High Rise Buildings in 
2023, to mitigate risks and facilitate safe access in the event of a fire for the 17 
wheelchair homes, pepper potted throughout blocks D, E and F, it was considered 
that one of the two passenger lifts in each of these three blocks be converted to full 
evacuation lifts. Therefore, a change variation was instructed at the appropriate time 
in the programme to allow for the technical installation work to commence without 
delay.  
 
Similar health and safety principles apply to the installation of jacklocs across the 
scheme.  
 
The remaining change variations focus on changes to enable better management and 
maintenance across the scheme. 4.5 Due to the above reasons, the Total Scheme 
Costs have increased and the overall purchase price of the acquisition has also 
increased. More details could be found in the exempt part of the report. 
 
 
Alternative options considered 
 
Not to install dedicated disabled evacuation lifts.  
This option was rejected because it would represent a missed opportunity for the 
Council to:  
 
Ensure compliance with new building legislation and regulations despite the scheme 
being approved under previous regulations and provides for greater resident safety in 
the event of a fire, or other event that might require evacuation.  
 
Provide an approach to building safety that goes beyond the Personal Emergency 
Evacuation Process (PEEP) approach.  
 
Any delays in the programme resulting from a late instruction could have resulted in 
additional costs and potentially significant extension of time costs or a missed 
opportunity to install evacuation lifts.   
 



 

 

Not to install jacklocs.  
This option was rejected in consideration of recent incidences reported in the media 
regarding child fatalities by falling from a window at height in London. 5.6 Not to 
incorporate Caretakers facility and relevant management and maintenance changes 
would result in the council unable to manage the 6 blocks effectively.  
 

Not to incorporate Caretakers facility and relevant management and maintenance 
changes would result in the council unable to manage the 6 blocks effectively. 
 

6. EXCLUSION OF THE PRESS AND PUBLIC  
 
Item 7  was subject to a motion to exclude the press and public be from the meeting 
as it contains exempt information as defined in Section 100a of the Local Government 
Act 1972 (as amended by Section 12A of the Local Government Act 1985); paras 3 
and 5, namely information relating to the financial or business affairs of any particular 
person (including the authority holding that information) and information in respect of 
which a claim to legal professional privilege could be maintained in legal proceedings. 
 

7. EXEMPT - HALE WHARF DEVELOPMENT  
 
The Cabinet Member considered the exempt information.  
 

 
 

 
CABINET MEMBER: Councillor Sarah Williams   
 
Signed by Cabinet Member ……………………………….. 
 
Date …………2 September 2024……………………… 
 
 

 


