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Report for:  Cabinet 13 November 2018 
 
 
Title: Broadwater Farm 
 
Report  
Authorised by:  Helen Fisher, interim Director of Housing, Regeneration and 

Planning 
 
Lead Officer: Dan Hawthorn, Director of Housing and Growth  
 
Ward(s) affected: West Green   
 
Report for Key/  
Non Key Decision: Key Decision  
 
 
1. DESCRIBE THE ISSUE UNDER CONSIDERATION 
 
1.1. At its meeting in June, Cabinet made a number of decisions relating to the 

Tangmere and Northolt blocks on the Broadwater Farm estate in response to the 
fact that both blocks have failed key structural tests for buildings of their type. This 
included the decisions to consult the residents of Tangmere and Northolt on the 
Council‟s preferred option to demolish the blocks and replace them with high 
quality, new council homes built on the estate. It also agreed to consult on a 
Rehousing and Payments Policy and Local Lettings Policy, because residents need 
to be rehoused from both blocks – at least temporarily – as all options to address 
the structural issues required each building to be emptied. This report presents the 
result of these consultations and recommends decisions on the future of both 
blocks.   
 

1.2. In relation to the consultation on the Council‟s proposal for Tangmere, 91 per cent 
of Tangmere residents who responded to the consultation agree with the Council‟s 
preferred option to demolish the block and then rebuild the homes. This report 
therefore recommends that Tangmere is demolished, in line with the Council‟s 
preferred option, which has received support from a clear majority of Tangmere 
residents.   
 

1.3. In relation to the consultation on the Council‟s proposal for Northolt, 81 per cent of 
Northolt residents who responded agree with the Council‟s proposal to demolish the 
block and then rebuild the homes. This report therefore recommends that Northolt is 
demolished, in line with the Council‟s preferred option, which has received support 
from a clear majority of Northolt residents.   
 

1.4. June Cabinet also decided to start the rehousing of Tangmere residents, due to the 
fact that this block has failed both the tests relating to Large Panel System (LPS) 
buildings which means there is a risk of progressive collapse from an explosion 
caused by piped gas or from an explosion from a lower impact event such as a 
bottled gas explosion. This decision was taken because piped gas to the block was 
due to be turned off by the end of October 2018, and a decision on whether to 
strengthen or demolish Tangmere cannot be made until after consultation. All 
tenants of Tangmere have now been offered suitable alternative accommodation, 
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while the Council has also been working with resident leaseholders and private 
tenants to help them find alternative accommodation. In mid-October, the Council 
agreed with Cadent an extension to the deadline for Tangmere from the end of 
October to 15 November.  
 

1.5. This report recommends that the rehousing of Northolt commences shortly after 
November Cabinet, with the exact date to be determined by the Director of Housing, 
Regeneration and Planning. It also proposes a final proposed Rehousing and 
Payments Policy following consultation which sets out how residents will be 
rehoused from Northolt, and also the commitments the Council will make to 
residents of both Tangmere and Northolt. This includes right of return to the estate 
on the same terms and conditions, including to new homes on the estate when they 
are built.    

 
1.6. If Cabinet agrees that one or both of Tangmere and Northolt should be demolished, 

a number of further actions will need to be taken to facilitate vacant possession of 
the buildings ahead of demolition, and to allow more detailed work to commence on 
the proposals for new homes on the estate. This report sets out, and where 
appropriate seeks approval for, these next steps. 

 
2. CABINET MEMBER INTRODUCTION 
 
2.1. Since the structural issues with eleven of the twelve blocks on Broadwater Farm 

became known, substantial work has been done across the estate to ensure the 
safety of residents. The nine medium rise blocks have had their individual gas 
supplies removed and have heating and hot water provided by new temporary oil 
boilers. All these blocks will be connected to a new modern district energy network 
by the summer of next year, at a cost of £13m. In addition, strengthening and 
refurbishment works are being designed for these medium-rise blocks. The Kenley 
tower, which passed all the required safety tests, will also receive upgrade works, 
including new heating and hot water systems and associated works. 

  
2.2. But, as we know, two of the blocks on Broadwater Farm – Tangmere and Northolt - 

failed the safety test for buildings of their type. So we have had to make a number 
of difficult decisions about the future of these blocks. Last time Cabinet considered 
Tangmere and Northolt, it looked at the options available to address the structural 
issues. All the options would have required residents to be rehoused from the two 
blocks, and the strengthening works that would be needed to make the blocks safe 
were prohibitively expensive.  
 

2.3. Having considered the options, Cabinet decided that its preferred option was to 
demolish Tangmere and Northolt, and then to build new, high quality replacement 
Council homes on Broadwater Farm. We have now consulted residents on this 
preferred option, and for both blocks a very clear majority of residents agreed with 
the council‟s proposal. Residents told us that they want high quality council homes 
at council rents, with a greater number of larger homes‟that better meet the needs 
of local families.  So tonight Cabinet is asked, in line with residents wishes, to agree 
the demolition of these two blocks. 
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2.4. Cabinet is also asked to approve a rehousing policy setting out our commitments to 
the residents of these two blocks. This includes a guaranteed right to return for 
Tangmere and Northolt tenants to the new homes when they are built.  

  
2.5. If Cabinet agrees the recommendations in this report, more detailed work will start 

on the proposals for the new homes and this will of course be done in consultation 
with residents of the estate. This is not an easy decision to make. But it is an 
essential one to ensure the safety of residents. It is also now clear that it is a 
decision that the residents of Tangmere and Northolt strongly support.  
 

3. RECOMMENDATIONS 
 

It is recommended that Cabinet:      
 
3.1. Notes and considers the outcome of the consultation carried out with Council 

tenants living in Tangmere pursuant to section 105 of the Housing Act 1985, and 
the non-statutory consultation with the Council leaseholders of Tangmere, as 
summarised in section 6.20 – 6.26 of this report and set out in detail in appendix 1. 
 

3.2. Having regard to the results of this consultation, agrees that Tangmere should be 
demolished and authorises the Director of Housing, Regeneration and Planning to 
serve the initial demolition notice on the secure tenants of Tangmere and to decide 
the timing of any final demolition notice that needs to be served. 
 

3.3. Notes and considers the outcome of the consultation carried out with Council 
tenants living in Northolt pursuant to section 105 of the Housing Act 1985, and the 
non-statutory consultation with the Council leaseholders of Northolt, as summarised 
in section 6.27 – 6.33 of this report and set out in detail in appendix 1. 
 

3.4. Having regard to the results of this consultation, agrees that Northolt should be 
demolished and authorises the Director of Housing, Regeneration and Planning to 
serve the initial demolition notice on the secure tenants of Northolt and to decide the 
timing of any final demolition notice that needs to be served. 
 

3.5. Having considered the results of the consultation on the Broadwater Farm 
Rehousing and Payments Policy as set out in section 6.40, approves the final 
Broadwater Farm Rehousing and Payments Policy attached at appendix 2.  
 

3.6. Having considered the results of the consultation on the Broadwater Farm Local 
Lettings Policy as set out in section 6.52, approves the Local Lettings Policy 
attached at appendix 3.  
 

3.7. Agrees that the rehousing of tenants and leaseholders from Northolt should 
commence as soon as practicable, and delegates authority to the Director of 
Housing, Regeneration and Planning to determine the exact date that the rehousing 
of Northolt commences. The rehousing will be carried out under the Rehousing and 
Payments Policy recommended to Cabinet in 3.5 above. 
 

3.8. Approve as required by Section 1 – Financial Regulations paragraph 5.23 (b) within 
the Housing Revenue Account a virement of £1.2m from the HRA Building 
Regulations Review budget to a new budget „Northolt Rehousing Costs‟.  
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4. REASONS FOR DECISION  

 
4.1. The Council has identified risks in a number of blocks on Broadwater Farm. Surveys 

have identified that Tangmere and Northolt have failed both the tests relating to 
Large Panel System (LPS) buildings, which means that there is a risk of progressive 
collapse caused by a force equivalent to a vehicle strike or bottled gas explosion. 
These risks have been mitigated through the introduction of measures set out in 
section six of this report, including: 
 

 In Tangmere, which has piped gas, the replacement of gas cookers with 
electric cookers and the installation of gas interrupter valves, which will 
switch off the gas if a leak is detected. Northolt does not have piped gas.  

 In both Tangmere and Northolt, a 24 hour concierge and a programme of 
home visits to reduce the risk that items such as bottled gas are taken into 
the building. 
 

4.2. These mitigations reduce the risks, but do not remove them entirely. Further 
decisions are needed on how to address the structural problems identified in both 
blocks so that there is no risk of progressive collapse. In June Cabinet agreed, 
having considered the options, that its preferred option was to demolish both blocks 
and replace them with high quality, new council homes built on the estate. It further 
agreed that officers should consult residents of Tangmere and Northolt on the 
options for both blocks. This consultation took place between 12 September and 10 
October and in the case of council tenants was a statutory consultation under 
section 105 of the Housing Act 1985. The results of the consultation are set in 
sections 6.18 to 6.33 of this report, and show clear support for the Council‟s 
preferred option. Cabinet can therefore now make a decision on the future of both 
blocks in light of the results of the consultation alongside consideration of the 
technical and financial information presented in this report and the report to Cabinet 
of 26th June.  
 

4.3. Because the Council was already aware of the requirement to rehouse residents of 
both Tangmere and Northolt (as all options to address the structural issues required 
each building to be emptied), in June Cabinet also agreed a draft Rehousing and 
Payments Policy for consultation. This consultation has now taken place, and a final 
Rehousing and Payments Policy is presented for approval. The key commitments of 
the policy include:  
 

 Guaranteed rights of return to the estate for all Council tenants and resident 
leaseholders who need to move out of Tangmere or Northolt.   

 This includes a right to return to new build homes on the estate when they 
are built.  

 Equity loans for resident leaseholders, to enable them to buy a new home in 
the borough with financial assistance from the Council.  
 

4.4. In order to give residents who move out of Tangmere and Northolt the ability to 
return to Broadwater Farm more quickly if they want to, it is also proposed that a 
Local Lettings Policy is adopted. This will prioritise future lets on Broadwater Farm 
to these residents. The Council consulted on this proposed policy, and found clear 
support.  
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4.5. If Cabinet agrees that one or both blocks should be demolished, then demolition 
notices under Sections 138A and 138B of the Housing Act 1985 will need to be 
served on the secure tenants in those blocks.  
 

5. ALTERNATIVE OPTIONS CONSIDERED 
 
5.1. The alternative options for rectifying the structural defects in Tangmere and Northolt 

were considered in detail in the report considered by Cabinet in June, and were 
explained in the consultation with residents. 
 

5.2. Doing nothing is not an option, as both blocks have failed structural tests. The risks 
posed by the structural defects have been mitigated, but the blocks cannot remain 
occupied long-term as they are.  
 

5.3. The main alternative option considered was to carry out major strengthening works 
to both blocks. Retrospective strengthening works would require the joints where 
walls, floors and ceilings meet to be strengthened. Windows would need to be 
removed to allow the strengthening materials to be fitted. The cost of these works to 
Tangmere is estimated at £13m while the cost of these works to Northolt is 
estimated at £12.5m. The works cannot be done while the residents remain in 
occupation. 
 

5.4. In June, Cabinet decided, having considered the technical feasibility and the cost of 
the strengthening work that its preferred option is to demolish both blocks and 
replace them with high quality, new council homes built on the estate. The 
consultation shows that a clear majority of residents agree with the Council‟s 
proposals.   
 

6. BACKGROUND INFORMATION 
 

The Broadwater Farm estate  
 
6.1. The Broadwater Farm estate comprises 12 blocks. Construction on the blocks 

began in 1969 and completed in the early 1970s using a Large Panel System (LPS) 
method of construction. The estate comprises: 

 

 Two tall high-rise blocks of 18 storeys  
o Northolt 
o Kenley 

 One 6 storey block of ziggurat construction 
o Tangmere 

 And nine medium rise blocks of 4-6 storeys above a concrete podium 
o Croydon 
o Lympne 
o Debden 

o Hornchurch 
o Hawking 
o Manston 

o Martlesham 
o Rochford 
o Stapleford 

Tangmere and the nine medium-rise blocks had piped gas when the testing 
described below was carried out, though as set out below work has been underway 
to remove piped gas from these blocks. The two high-rise blocks do not have piped 
gas.   

 
Structural requirements relating to Large Panel System buildings 



 

Page 6 of 23 58908834-1 

 
6.2. The process by which the structural problems with the Broadwater Farm blocks 

became known is set out in detail in the report to Cabinet of June 2018, and is 
summarised in this section.  
 

6.3. The blocks on Broadwater Farm are amongst a number of buildings in the country 
which were constructed using a Large Panel System (LPS) method of construction. 
This is the same method of construction as that used for Ronan Point in the London 
Borough of Newham, where a gas explosion in 1968 from a gas hob caused 
progressive collapse of one corner of the block. Following the Ronan Point disaster, 
regulations were introduced which state that LPS systems with a piped gas supply 
should be able to withstand an explosive force measuring 34 kN/m², which is the 
equivalent of a piped gas explosion. The requirement for LPS blocks without a gas 
supply is that they should be able to withstand an explosive force of 17 kN/m², 
which is the equivalent of the force of a vehicular strike to the building or from a 
bottled gas explosion.  
 

6.4. The structural issues on Broadwater Farm became known following structural tests 
undertaken from late 2017. This testing was carried out in response to information 
received from the then Department for Communities and Local Government (DCLG) 
regarding concerns which had come to light with the LPS Ledbury Estate in 
Southwark. A report commissioned by Southwark Council raised concerns around 
the gas supply to the LPS blocks, and neither Southwark nor their structural 
engineers were able to locate records of the blocks‟ construction or any remedial 
works. The then DCLG wrote to building owners who have LPS blocks to alert them 
to the position regarding the Ledbury estate, asking them to review their records 
pertaining to strengthening work and structural design of their LPS buildings.  
 

6.5. Similarly, Haringey Council and Homes for Haringey were only able to identify 
partial archive evidence relating to previous structural works carried out to the 
blocks on Broadwater Farm. As these records did not provide sufficient assurance 
about whether Broadwater Farm met the regulations relating to LPS blocks, Homes 
for Haringey commissioned structural tests of the blocks. This work was carried out 
by structural engineers Ridge, and has been peer-reviewed by Curtins. The testing 
method involved „opening up‟ a sample of vacant properties on the estate to 
understand the construction of the blocks in line with government regulations and 
guidance on LPS blocks issued by the Building Research Establishment (BRE). The 
tests identified structural issues with 11 of the 12 blocks on the Broadwater Farm 
estate. The test reports relating to the Broadwater Farm blocks have been 
published on Homes for Haringey‟s website, and a link is provided in section 10 of 
this report.   
 
The medium-rise blocks  
 

6.6. In December 2017, test results showed that the nine medium-rise blocks on the 
estate – all of which had piped gas at the time the tests were undertaken - had 
failed the 34 kN/m² test. As a result, the Council and Homes for Haringey decided to 
put in place a first phase of mitigating measures. These were: 
 

 The replacement of gas cookers with electric cookers in all 725 homes  
 The installation of gas interrupter valves in all the 725 homes, which will 

switch off the gas if a leak is detected 
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6.7. The mitigation measures reduced the risk of an explosion from the piped gas in the 

buildings, and mean that it has not been necessary for residents to be rehoused 
from these blocks. Work is underway to mitigate the risk of a gas explosion more 
comprehensively by removing piped gas from all the medium rise blocks.  At its 
meeting on 14 August 2018, Cabinet agreed the award of a contract to install a new 
district heating system on the estate. This work comprises two phases. First, 
temporary boilers will be installed to allow for alternative heat and hot water to be 
provided to the blocks ahead of the date the gas is switched off by the gas provider 
Cadent. The second phase of work will switch the blocks to a new central energy 
centre by mid-2019.  
 

6.8. The tests also identified some strengthening works required to the medium-rise 
blocks, at the points where the four storey parts of the blocks meet the six storey 
sections. This will require residents in these sections of the medium-rise blocks to 
be rehoused temporarily to allow these works to take place.  

 
Tangmere 
 

6.9. Tangmere has failed both the 34 kN/m² test and the 17 kN/m² tests. This means 
that there is a risk from both a piped gas explosion and from a lower impact event 
such as a bottled gas explosion. As Tangmere had piped gas at the time the tests 
were undertaken, the same mitigations were put in place as the medium-rise blocks 
as set out in 6.6 above. As it had failed the lower test the following additional safety 
measures have also been put in place: 
 

 Homes for Haringey are undertaking home visits to every property to check 
for the presence of both bottled gas and oxygen cylinders 

 A 24 hour concierge has been implemented to prevent residents bringing any 
such items into the building.  
 

6.10. Whilst these mitigations have reduced the risk of progressive collapse, the work 
needed to enable Tangmere to meet the 17 kN/m² test is much more significant. 
The Cabinet report of June 2018 set out in detail the scale and cost of the 
strengthening work that would be needed, based on a feasibility study and cost 
estimate prepared by Ridge. These showed that the cost of the strengthening works 
was estimated at £13.1m (equivalent to £112,000 per flat). When other costs are 
factored in (for example the need to connect Tangmere to the renewed district 
heating system) the total cost of the works required to Tangmere to make it safe for 
long-term habitation and meet the Decent Homes Standard is approximately £19m 
in total (a total cost of £164,000 per flat). The scale of this work means that 
residents would need to be rehoused from Tangmere for at least a year once the 
block was vacant to enable the work to take place.  
 

6.11. Having considered the technical and financial information relating to Tangmere at its 
meeting in June, Cabinet decided that its preferred option was to demolish 
Tangmere and to build new homes on the Broadwater Farm estate, and to consult 
the residents of Tangmere on the Council‟s preferred option. The results of this 
consultation are set out below in paragraphs 6.20 – 6.26.  
 

6.12. Cabinet also decided in June to start the rehousing of residents from Tangmere. 
This decision was taken because Cadent had indicated that the gas to Tangmere – 
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in common with all the blocks on the estate with piped gas – would be turned off at 
the end of October 2018. As it was not possible in June to make a decision on the 
future of Tangmere as the consultation with residents had not taken place, it was 
necessary to commence the rehousing to allow residents to move before gas was 
removed from the block. For Tangmere this deadline has been extended to mid-
November.  
 
Northolt 

 
6.13. Northolt has also failed the 17 kN/m² test. The same mitigations have been put in 

place as set out in 6.9 regarding Tangmere.  
 

6.14. Whilst these mitigations have reduced the risk of progressive collapse, as with 
Tangmere the work needed to enable Northolt to meet the 17 kN/m² test is 
significant. The Cabinet report of June 2018 set out in detail the scale and cost of 
the strengthening work that would be needed, based on a feasibility study and cost 
estimate prepared by Ridge. These showed that the cost of the strengthening works 
was estimated at £12.1m. When other costs are factored in – including switching 
Northolt to the renewed district energy network – the total cost of the works required 
to Northolt to make it safe for long-term habitation is approximately £14.6m in total 
(a total cost of £145,000 per flat). As with Tangmere, the scale of this work means 
that residents would need to be rehoused from Northolt for at least a year once the 
block was vacant to enable the work to take place.   
 

6.15. Having considered the technical and financial information relating to Northolt at its 
meeting in June, Cabinet decided that its preferred option was to demolish the block 
and to build new homes on the Broadwater Farm estate, and to consult the 
residents of Northolt on the Council‟s preferred option. The results of this 
consultation are set out below in paragraph 6.27 – 6.33.  
 

6.16. Because Northolt does not have piped gas, it has not been necessary to rehouse 
residents ahead of a decision on the future of the block. Section 6.50 of this report 
recommends an approach for the rehousing of Northolt residents following the 
consultation on the future for the block and on the proposed Rehousing and 
Payments Policy.  
 
Kenley 
 

6.17.  The other high-rise block on the estate – Kenley – has passed the 17 kN/m² test 
and is therefore structurally secure. It does not have piped gas so the 34 kN/m² test 
does not apply. Kenley will be connected to the renewed estate-wide district energy 
network as part of the contract awarded by Cabinet in August 2018. 
 
Consultations on the futures of Tangmere and Northolt  
 

6.18.  In June Cabinet agreed that officers should consult the residents of Tangmere and 
Northolt on the two feasible options to address the structural problems identified, 
that is whether to carry out the strengthening works or whether to demolish the 
blocks and rebuild Council homes on the estate. Cabinet agreed that its preferred 
option would be to demolish the blocks, for the reasons set out in that report 
including the impact such works would have on the Council‟s financial position.  
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Method 
 

6.19. The consultation was carried out by way of a letter and question booklet. These 
were hand delivered to residents on 12 September, with the consultation closing on 
10 October. Consultation materials were provided in other languages, large print or 
braille as needed. A number of drop-in events were held on the estate within the 
foyer areas of the Tangmere and Northolt blocks. Homes for Haringey staff also 
knocked on residents doors on a number of occasions to answer questions and 
remind residents about the consultation.  
 
Summary of the results of the consultation on the future of Tangmere  
 

6.20. In total, 43 responses were received from Tangmere residents – 42 to the statutory 
consultation with secure tenants and one to the non-statutory consultation with 
leaseholders.  
 

6.21. Responses were also received from the Broadwater Farm Residents Assocation 
and Defend Council Housing. These responses are not included in the tables below, 
but are summarised in the consultation report at Appendix 1.  
 

6.22. In response to the question „Do you agree with the Council‟s proposal to demolish 
Tangmere and then build new homes on the Broadwater Farm Estate‟? the 
following responses were received: 
 
 
 
 
 
 

Do you agree with the Council's proposal to demolish Tangmere and to rebuild 
the homes on the Broadwater Farm estate? 

 
     

 

 

Secure tenant Leaseholder All responses 

Strongly Agree 31  74 % -  -  31  72 % 

Broadly Agree 7  17 % 1  100 % 8  19 % 

Not sure -  -  -  -  -  -  

Broadly Disagree 2  5 % -  -  2  5 % 

Strongly Disagree 2  5 % -  -  2  5 % 

Total 42  100 % 1  100 % 43  100 % 

 

 
6.23. 91 per cent of respondents agree with the Council‟s proposal – either strongly or 

broadly. In the statutory consultation with secure Council tenants, 91 per cent also 
agreed with the proposal – 74 per cent strongly agreed while a further 17 per cent 
broadly agreed.  
 

6.24. Residents were also asked to give reasons for their answers. These are analysed in 
more detail in appendix one. Where residents agreed with the Council‟s proposal, 
the main reasons given were around the safety issues, and that they agreed that 
trying to fix these issues was not worth the cost. A large number of residents 
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mentioned the problems the block suffers with leaks. A number of residents said 
that they perceived the block as being old. Where residents said that they disagreed 
with the proposal, the main reasons included that the need to move was 
unexpected, and it is unfair that residents of Tangmere (and Northolt) are 
particularly impacted by the structural defects found in their blocks.   

 
6.25. Residents were also asked how important they thought the following considerations 

were in deciding the future of Tangmere: 
 

 Of those who responded, 81% said that they thought having the same 
number or more council homes at council rents was important or very 
important.  

 53% of those who responded thought that it was important or very important 
that Tangmere residents could stay on Broadwater Farm.  

 The vast majority (84%) of those who responded thought it was important or 
very important that a greater number of larger, family homes are provided 
that better meet the needs of local residents.  

 81% of those who responded thought that it was important or very important 
to improve the quality of the homes on the Tangmere site.  

 74% of those who responded thought that the cost to the Council and value 
for money for council tenants was an important or very important 
consideration.  

6.26. The consultation responses show that there is clear support for the Council‟s 
proposal to demolish Tangmere and build new Council homes to replace those 
demolished. The main reasons residents gave were around the safety issues with 
the block, and the high cost of the works that would be needed to repair the block. A 
large number of residents also mentioned the other problems with Tangmere, such 
as the leaks and that they felt that the block was old. In terms of the considerations 
residents think are important when deciding the future of the block, the most 
important factors amongst those who responded were the provision of larger 
homes, having the same number of more council homes at council rents and 
improving the quality of the homes. Being able to stay on the estate had the lowest 
priority.   
 
Summary of the results of the consultation on the future of Northolt  
 

6.27. In total, 65 responses were received from Northolt residents – 55 to the statutory 
consultation with secure tenants and 10 to the non-statutory consultation with 
leaseholders. 
 

6.28. Responses were also received from the Broadwater Farm Residents Assocation 
and Defend Council Housing. These responses are not included in the tables below, 
but are summarised in the consultation report at Appendix 1.  
 

6.29. In response to the question „Do you agree with the Council‟s proposal to demolish 
Northolt and then build new homes on the Broadwater Farm Estate?‟ the following 
responses were received: 

 

Do you agree with the Council's proposal to demolish Northolt and to rebuild the 
homes on the Broadwater Farm estate? 
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Secure tenant Leaseholder All responses 

Strongly Agree 38  69 % 7  70 % 45  69 % 

Broadly Agree 8  15 % -  -  8  12 % 

Not sure 2  4 % -  -  2  3 % 

Broadly Disagree 5  9 % 3  30 % 8  12 % 

Strongly Disagree 2  4 % -  -  2  3 % 

Total 55  100 % 10  100 % 65  100 % 

 
6.30. 81 per cent of respondents agree with the Council‟s proposal – either strongly or 

broadly. In the statutory consultation with secure Council tenants, 84 per cent 
agreed with the proposal – 69 per cent strongly agreed while a further 15 per cent 
broadly agreed.  
 

6.31. Residents were also asked to give reasons for their answers. These are analysed in 
more detail in appendix one. Where respondents agreed with the Council‟s 
proposal, the main reasons given concerned the safety issues with the block and 
the cost of resolving these. A number of residents also mentioned wider problems 
they experienced, such as overcrowding. One tenant who said they disagreed gave 
a reason, saying that they enjoy living in Northolt and so would rather it was 
strengthened. A number of leaseholders also raised concerns about what the 
proposals could mean for them in terms of the value of their properties and 
rehousing options for them. 
 

6.32. Residents were also asked how important they thought the following considerations 
were in deciding the future of Northolt: 

 

 Of those who responded, 75% said that they thought having the same 
number or more of council homes at council rents was important or very 
important.  

 54% of those who responded thought that it was important or very important 
that Northolt residents could stay on Broadwater Farm.  

 The vast majority (82%) of those who responded thought it was important or 
very important that a greater number of larger, family homes are provided 
that better meet the needs of local residents.  

 83% of those who responded thought that it was important or very important 
to improve the quality of the homes on the Northolt site.  

 77% of those who responded thought that the cost to the Council and value 
for money for council tenants was an important or very important 
consideration.  

6.33. The consultation responses show that there is clear support for the Council‟s 
proposal to demolish Northolt and build new Council homes to replace those 
demolished. The main reasons residents gave were around the safety issues with 
the block, and the high cost of the works that would be needed to repair the block. A 
number of residents also mentioned other problems such as overcrowding. In terms 
of the considerations residents think are important when deciding the future of the 
block, the most important factors amongst those who responded were improving the 
quality of the homes, providing a greater number of larger homes and having the 
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same number or more council homes at council rents. Being able to stay on the 
estate had the lowest priority.    
 

6.34. The Council received a petition signed by 70 residents of Tangmere and Northolt, 
which asked the Council to hold a ballot on whether to strengthen or demolish the 
blocks. This will be responded to in line with the Council‟s procedure on petitions, 
explaining that the Council‟s position is that it is not appropriate to hold a ballot on 
this question, as it concerned a health and safety issue with significant financial 
implications. The response explained that a ballot would be held on proposals for 
new homes. Only one of the responses to the section 105 consultation mentioned a 
ballot.  
 
Tangmere and Northolt: next steps 
 

6.35. This report makes recommendations about the future of Tangmere and Northolt in 
light of the findings of the resident consultation, as well as the financial and 
technical considerations. If Cabinet agrees that either or both of Tangmere and 
Northolt should be demolished, a number of further decisions are required to ensure 
that all residents are rehoused, the Council can gain vacant possession of the block 
and more detailed work can start on the proposals for new homes on the estate. 
These considerations are set out below. 

 
Broadwater Farm Rehousing and Payments Policy  
 

6.36. On 26 June 2018, Cabinet approved the Tangmere Rehousing Priority Scheme 
(TRPS) setting out the rehousing offer for Tangmere residents and payments they 
would receive. This policy was an interim policy to cover the urgent need to rehouse 
Tangmere residents before the gas supply was turned off to the block at the end of 
October 2018 (which has since been extended to mid November).  
 

6.37. Cabinet also agreed to consult on the draft Broadwater Farm Rehousing and 
Payments Policy which, if and when it is approved, would replace the Tangmere 
Rehousing Priority Scheme and sets out the Council‟s rehousing commitments 
including how the Council will give rights of return to residents of Tangmere and 
Northolt and the payments that will be made to tenants of Tangmere and Northolt. 
The policy also sets out the rehousing offer for: (1) Northolt tenants; (2) Tangmere 
tenants who have already accepted a new home through a Direct Let; and (3) any 
Tangmere tenants who have not yet accepted an offer of a new home (and who will 
be entitled to a similar Direct Let, because of the urgency of vacating that block for 
the reasons set out in this report and the report to Cabinet on 26 June).   

 
6.38. In October, Cabinet agreed that discretionary Home Loss payments should be 

made to the tenants of Tangmere regardless of the decision on the future of the 
block. This recognised the exceptional circumstances of the Tangmere situation – in 
particular that residents needed to be rehoused at short notice and before a 
decision on how the structural issues would be rectified could be made.   

 
6.39. A final proposed policy is presented with this report for Cabinet approval, following 

the consultation. The policy has four main aims for those who are required to move 
because of significant structural repairs and/or future demolition of their home: 
 

 To set out the rehousing offer for tenants as set out in 6.37 above. 
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 To set out the type and size of housing tenants will be offered and how 
properties will be allocated. 

 To set out the tenants‟ and leaseholders‟ rights to return to the estate when a 
suitable property becomes available. This applies to all Council tenants and 
leaseholders who will need to move out of Tangmere and Northolt due to the 
structural problems with the blocks.  

 To set out payments available to tenants and leaseholders who are required to 
move.   

Summary of the results of the Rehousing and Payments Policy consultation  
 

6.40. Appendix 1 sets out the findings of the consultation on the proposed Rehousing and 
Payments Policy in detail.  The responses can be summarised as: 
 

 When asked what size home tenants should be offered, the vast majority of those 
who answered this question (50 out of 60 respondents or 83%) thought it should be 
the appropriate size home for the household being offered (as opposed to the same 
size as their current home). 
 

 When asked for their comments about the numbers of offers of alternative 
accommodation, Northolt tenants were strongly in favour of more than one offer 
with most of these suggesting two or three offers or through the Choice-Based 
Lettings scheme. Three residents expressly stated that they were against the 
Choice-Based Lettings scheme being used. 
 

 When asked if tenants who have moved out of Tangmere or Northolt should have a 
Right to Return to a newly built home, the vast majority of respondents (92 out of 99 
respondents or 93%) supported this proposal. 
 

 There was also strong support (57 out of 65 respondents or 88%) for resident 
leaseholders having a guaranteed right of return to any new homes built on the 
estate. There was also support (46 out of 54 respondents or 85%) for the Council to 
offer a higher equity loan in some circumstances. 

Changes to the Broadwater Farm Rehousing and Payment Policy following 
consultation 
 

6.41. The consultation has shaped the final Broadwater Farm Rehousing and Payments 
Policy, which is presented with this report for approval. In particular, the draft policy 
has been changed as a result of the consultation in the following main areas: 
 

 Rehousing of Northolt residents will be carried out through Choice-Based 
Lettings  initially, to give residents as much choice as possible.   

 The ways in which residents can return to the estate have been clarified, in 
particular to be clear that residents will have a guaranteed right to return to 
new build homes on the estate. Resident leaseholders will also have a right 
to return to new build homes.  

 The policy also sets out how the Council will show discretion to meet its 
policy aims of ensuring that the residents of Tangmere and Northolt can stay 
in the local area. This may include offering a resident leaseholder a higher 
equity loan in some circumstances, if there is a compelling reason based on 
a leaseholder‟s circumstances. 
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6.42. The key commitments of the final policy are summarised below.  
 
Broadwater Farm Rehousing and Payments Policy: Key commitments  
 
Rights to Return  
 

6.43. A key commitment of the proposed policy is for secure tenants to have a 
guaranteed right to return to the estate. Such offers will be made according to their 
housing need at the time of the offer, and will be honoured in two ways: 
  

 By an offer of a property elsewhere on the estate which had been vacated by 
another secure tenant 

 By an offer of a newly built replacement home, once these are available  

6.44. Households may refuse an offer to return to an existing home on the estate which 
will end their right to further offers of existing homes on the estate. However, 
households will still be eligible for an offer of a newly built replacement home. 
Refusal of a newly built home will end both rights of return. 
 

6.45. It is proposed that existing resident leaseholders are given the Right to Return to a 
new build property on the estate where they continue to own and live in a property 
in the borough. This right will also be extended to any partners who have inherited 
the Equity Loan following the death of the original leaseholder (in the manner set 
out in the policy).  
 
Keeping Band A for future moves  
 

6.46. Because of the urgency of the Tangmere rehousing, offers of alternative 
accommodation have been made through „direct lets‟, that is the Council made 
offers of accommodation directly rather than allowing tenants to bid. The Council 
recognises that this limits the amount of choice tenants have, but judged it to be 
necessary in the circumstances. However, in order to give tenants as much choice 
as possible the policy proposes that where tenants have moved from Tangmere or 
Northolt under a single direct let and have not had an offer of another property 
through the Choice-Based Lettings scheme, they are given „Band A‟ priority on the 
housing register. This will allow them to continue to bid for alternative 
accommodation through the Choice-Based Lettings System with high priority.  
 
Equity loans for resident leaseholders  
 

6.47. Resident leaseholders who wish to remain in the borough but who cannot afford to 
purchase a new property outright may be able to buy a new property within the 
borough using an Equity Loan from the Council. 
 

6.48. Equity Loans will be available to fund up to 40% of the purchase price of a 
leaseholder‟s new home in the borough where the leaseholder invests the whole of 
the market value and Home Loss Payment received on sale of their flat to the 
Council. Higher levels of Equity Loan may also be considered by the Broadwater 
Farm Discretion Panel where the standard 40% loan would not enable the 
leaseholder to purchase a new home in the borough. 
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6.49. The Equity Loan only needs to be repaid upon sale of the property or transfer to 
another owner unless to a co-habiting partner at the time of the owner‟s death. Any 
increase or decrease in the value of the property will be apportioned between the 
leaseholder and the Council in line with their original and any further contributions, 
which are calculated as percentages 
  
Rehousing Northolt residents  
 

6.50. Unlike Tangmere, there is no deadline for rehousing Northolt residents associated 
with the „gas out‟ date, as the block does not have piped gas. The policy therefore 
proposes that Northolt tenants are given access to the Choice-Based Letting  
system shortly after the Cabinet decision on the future of the block, with the exact 
date determined by the Director of Housing, Regeneration & Planning. It is 
proposed that offers are made via Choice-Based Letting for a period determined by 
the Director of Housing, Regeneration & Planning, after which offers will be made 
directly to ensure that the block is vacated promptly in order to give effect to 
Cabinet‟s decision. The Council may also make direct offers if this is requested by 
the tenant or is determined to be appropriate in a particular case, for example with 
larger households where the number of suitable properties which become available 
will be limited, or make direct offers to all remaining households if the balance of 
risk in relation to Northolt is judged to have changed. In these cases, direct offers 
will enable a household to be offered alternative accommodation more quickly. 
Officers will also start conversations with leaseholders about their options and 
buying back their properties, in line with the final Rehousing Policy.    
 
The Broadwater Farm Discretion Panel 
 

6.51. The Rehousing and Payments Policy seeks to cover the majority of cases, but a 
Broadwater Farm Discretion Panel has been created to assess any cases where 
there may be exceptional circumstances. This panel would seek to apply the 
guiding principles of the Rehousing and Payments Policy – such as ensuring that 
tenants and resident leaseholders are able to return to the estate on the same 
terms as they have currently. 
 
Examples which may be considered include: 
 

 Where a tenant has requested for their household to be separated into two or 
more households 

 Where a leaseholder would require an Equity Loan greater than 40% 

 Where there has been a significant change in a leaseholder‟s circumstances 
since leaving the Broadwater Farm estate  

Local Lettings Policy 
 

6.52. In order to meet the Right to Return prior to new homes being built, a Local Lettings 
Policy is proposed to ensure that, where practical, all future lets on Broadwater 
Farm are offered to tenants of Tangmere and Northolt who have moved off the 
estate and who wish to return. 

 
Summary of the results of the Local Lettings Policy consultation  

 

Do you agree that tenants who need to move off Broadwater Farm because of the 
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structural issues should be given priority for any homes that become vacant on 
Broadwater Farm? 

 
     

 

 

Secure tenant Leaseholder All responses 

Yes 73  75 % 10  91 % 83  77 % 

No 9  9 % -  -  9  8 % 

Don't know -  -  -  -  -  -  

No answer 15  15% 1  9 % 16  15% 

Total 97  100 % 11  100 % 108  100 % 

 
     

 

 

      

 
     

 Do you agree with the proposed priorities set out in the proposed Local Lettings 
Policy? 

 
     

 

 

Secure tenant Leaseholder All responses 

Yes 75  77 % 10  91 % 85  79 % 

No 6  6 % -  -  6  6 % 

Don't know -  -  -  -  -  -  

No answer 16  16% 1  9 % 17  16% 

Total 97  100 % 11  100 % 108  100 % 

 
 
 Summary of the final Local Lettings Policy  
 
6.53. The Local Lettings Policy states that each vacant property on the estate will be 

offered to households in the following order of priority: 
 
1.  Secure tenants who remain in Northolt or Tangmere and need to be rehoused 

using a Direct Let, in the following order of priority: 
 
a. Tenants who are vulnerable 
b. Tenants with a local connection (as defined in the policy) 
c. All other tenants from these blocks – with priority given to those who have lived 

on the estate the longest  
 

2.  Secure tenants who left Tangmere or Northolt after 26 June 2018 and still have a 
right to return to a vacant property and who have a housing need that matches 
the size of the available property.  

 
In the event of tenants otherwise having equal priority the property will be offered to 
the tenant with the earliest start date to their tenancy on the estate.  
 

6.54. Households as determined by the Housing Allocations Policy. 
 

Securing vacant possession of Tangmere and Northolt ahead of demolition  
 
6.55.  If Cabinet agrees that Tangmere and/or Northolt should be demolished, a number 

of further actions will be needed ahead of demolition and to allow more detailed 
work on the proposals for new homes to start. These are set out below. The 
estimated costs of demolition are £2.5m for Tangmere and £2m for Northolt.  
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Acquisition of leasehold interests  
 

6.56. Since the June Cabinet decision, the Council has been working with leaseholders in 
Tangmere to enable them to move out of Tangmere, and to negotiate the buyback 
of their properties. The Rehousing and Payments Policy sets out the ways the 
Council will assist resident leaseholders to buy a new home.  

  
6.57. The Council will continue negotiations with Tangmere leaseholders in order to 

acquire their properties by private treaty, and will start negotiations with the 
leaseholders of Northolt from the date the rehousing of that block commences. 
Should the Council and any leaseholders not reach an agreement in a reasonable 
period, it may be necessary, as a last resort, for the Council to consider using its 
compulsory purchase powers. This would form the basis of a separate report to 
Cabinet for a future decision. 
  
Seeking possession of secure tenanted properties 
 

6.58. The Council has to date not served any Notices of Seeking Possession on the 
secure tenants of Tangmere, as it has sought to make offers of alternative 
accommodation which residents accept. This approach will continue with Northolt. If 
any tenant does not agree to an offer of alternative accommodation which the 
Council believes is suitable, it may be necessary for the Council to seek an order for 
possession. Where a property is being demolished (but not disposed of), the 
Council can seek possession of a secure tenant‟s property under Section 84 of the 
Housing Act 1985 and using Ground 10 of Schedule 2 of the Housing Act 1985. 
Ground 10 requires that alternative accommodation is offered to the secure tenant. 
Although the notice period for Ground 10 is 28 days, re-possession of a home will 
be subject to court proceedings which may take up to 6 months to conclude.  
 
Demolition Notices 
 

6.59. On approval of the demolition of one or both blocks, it is proposed to serve Initial 
Demolition Notices (IDNs) under Section 138A of the Housing Act 1985 on all 
secure tenants. The effect of the IDN is to inform the secure tenants that their right 
to buy is suspended, this will be followed by a Final Demolition Notice (FDN) under 
section 138B when a date has been set for the demolition to take place. The effect 
of the FDN is to stop the right to buy. IDNs can last for a period of 7 years. It is 
proposed that both the IDN and FDN be served also on the leaseholders so they 
are informed that the Council plans to demolish their flats in the future. 

 
Planning process 
 

6.60. Before any physical demolition can be carried out, the Council must submit to the 
Planning Authority a Demolition Notice and Demolition Method statement which 
considers the impact on surrounding properties in terms of dust, noise etc. These 
processes take around 6 weeks and 3-4 weeks respectively but can be started at 
the same time. 
 
Next steps on replacement homes 
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6.61. The Council has committed to replacing any council homes which are demolished 
with new council homes on the estate. As reported to Cabinet in June, the Council 
commissioned some initial capacity studies to determine how much housing could 
be built on the estate and where. This work is ongoing, the final studies will be 
made available to residents and other stakeholders as part of the collaborative work 
to develop detailed proposals for new homes. 
 

6.62. If Cabinet agrees to demolish one or both blocks and build new homes, work will 
start to develop options for new homes. Crucially, there will be detailed resident 
engagement on the proposals, and the housing principles that will determine the 
number of homes and the types of design that could be considered. The Council is 
committed to holding a ballot of Broadwater Farm residents once proposals for 
replacement Council homes have been developed. This ballot will be of residents 
across the whole Broadwater Farm estate, including former residents of Tangmere 
and Northolt. 

 
6.63. The work on more detailed proposals will also determine how the new homes will be 

funded and delivered. The Council included the replacement homes for Tangmere 
and Northolt in its bid to the GLA for grant funding (as the timetable for bidding 
required submissions by the end of September). Whilst detailed work will need to be 
carried out to assess the financing of the new homes, the proposed lifting of the 
Housing Revenue Account Borrowing Cap widens the options available to the 
Council. It is the Council‟s intention to hold the replacement homes in the Housing 
Revenue Account.  
 

7. CONTRIBUTION TO STRATEGIC OUTCOMES 
 
7.1. Priority 5 of the Council‟s Corporate Plan is to “Create homes and communities 

where people choose to live and are able to thrive” and within this says that the 
Council “will effectively manage existing housing and provide excellent services to 
residents”. 
 

7.2. Objective 4 of the Haringey Housing Strategy 2017-2022 identifies that a key priority 
is to “Provide stable, safe well-managed homes in decent environments”. Ensuring 
that all residents live in safe homes is essential to delivering this priority. 

 
7.3. Ensuring that residents of Tangmere and Northolt live in safe homes supports the 

emerging 2019-2023 Borough Plan, which has as its first priority „a safe, stable and 
affordable home for everyone, whatever their circumstances‟. Outcome 3 of the 
housing priority is „We will work together to drive up the quality of housing for 
everyone‟, with the specific objective of ensuring safety and improving conditions in 
housing of all tenures across the borough.    
 

8. STATUTORY OFFICER COMMENTS  
 
Finance  
 

8.1. This report has a number of recommendations that will adversely impact the 
Council‟s Housing Revenue Account and General Fund to varying degrees.  
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8.2. The rehousing of tenants from both Tangmere and Northolt will result in an 
unbudgeted loss of rental income to the HRA once the blocks are empty. This will 
create a pressure in the HRA. 

 
8.3. Once rehoused the Tangmere and Northolt blocks will need to be made safe from 

trespass through physical measures such as hoarding and the maintenance of a 
guarding presence. These costs are unbudgeted and will create a pressure in the 
HRA. 
 

8.4. In June, Cabinet agreed to start the rehousing of residents from Tangmere, 
including buying back the leaseholder properties in the block. At the time the 
rehousing of Tangmere started, there were 13 leaseholder in Tangmere.  

 
8.5. The rehousing of residents of Northolt ahead of demolition will also require buying 

back the leasehold properties in this block. Currently there are 14 leaseholders flats 
in Northolt of which 3 are non-resident. 

 
8.6. There will also be an impact on the number of households in temporary 

accommodation, as lets will need to be prioritised for the tenants of Northolt. This 
will be a pressure on the general fund (GF). 

 
8.7. The estimated financial effects of the rehousing of Tangmere were presented at the 

June cabinet  as shown below: 
 

Issue HRA HRA GF GF 

 2018/19 
Effect 

Full 
Year 

2018/19 
Effect 

Full 
Year 

 £000‟s £000‟s £000‟s £000‟s 

HRA Revenue:      

Loss of rental income (full year 
effect) 

117 473   

HRA Capital: 
Physically securing the site 
(hoarding) 

100    

Guarding costs      125    250   

Leaseholder buy back (inc. 
estimated SDLT liability  and fees) 

3,354    

Relocation costs 178    

Equity loan (maximum)   1,868    

Equity Loan SDLT      93    

Increased temporary 
accommodation costs 

  203 406 

Total cost 5,835 723 203 406 

 
8.8. Of the estimated effect of £5,835 in 2018/19, £117k loss of rental income cost has 

been recognised in the 2018/19 HRA full year forecast. The remaining cost of 
£5,718k in 2018/19 will be contained in the 2018/19 HRA capital programme budget 
as highlighted in the June Cabinet report.  
 

8.9. Within the approved 2018/19 HRA capital programme there is a budget for 
Broadwater Farm of £11.5m. At its meetings in June and August  2018 Cabinet 
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made  decisions in relation to Tangmere decanting  and Broadwater Farm district 
heating and  committed the available Broadwater Farm budget set out below:  
 

Tangmere Rehousing  £5.718m  

 BWF Distract Heating  £5.782m 

 Total Committed   £11.5m  

 
8.10. The estimated financial effects to decant tenants of Northolt are set out below: 
      .                      

Issue HRA HRA GF GF 

 2018/19 
Effect 

Full 
Year 

2018/19 
Effect 

Full 
Year 

 £000‟s £000‟s £000‟s £000‟s 

HRA Revenue:      

Loss of rental income (full year 
effect) 

13 398   

HRA Capital: 
Physically securing the site 
(hoarding) 

20    

Guarding costs      32    131   

Leaseholder buy back (inc. 
estimated SDLT liability  and fees) 

553 2,569   

Homeloss 126 535   

Relocation costs 33 140   

Equity loan (maximum)    488 1,789   

Equity Loan SDLT      18 67   

Increased temporary 
accommodation costs 

  90 383 

Total cost 1,283 5,717 90 383 

 
8.11. Of the estimated effect of £1,283 in 2018/19, £13k loss in rental income has been 

recognised in the HRA full year forecast. An approval for virement from HRA 
Building Regulations Review budget to a new budget line, Northolt Decanting 
Budget, is sought as part of this report, to fund the remaining cost of £1.2m.. 

 
8.12. Of the £5,717 in 2019/20, £398k relates to loss in rental income; while £5.4m 

relates to capital costs, which will be reflected in the 2019/20 capital programme 
budget.  
 

8.13. In order for the Northolt decant to proceed sufficient resources need to be identified, 
and as such to fund the proposed Northolt expenditure a virement must be 
undertaken.  

 
8.14. Officers have advised that HRA Building Regulations Review budget can be utilised 

and that  budget can be vired into the Northolt Decant scheme. If this virement is 
accepted then the budget will be sufficient to cover the proposed expenditure. 
 

8.15. It is estimated that the demolition of both Tangmere and Northolt blocks will cost 
about £4.5m. This cost will be reflected the HRA capital programme budget for 
future years. 
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8.16. The June cabinet report, “Blocks on the Broadwater Farm Estate” highlighted the 
cost of rebuilding the blocks, should this option be chosen. This cost will be included 
in the HRA capital programme for future years.  

 
8.17. Cabinet are requested to agree this virement as per recommendation 3.8. 
 
8.18. The financial implications of the Broadwater Farm Rehousing and Payments Policy 

and the Local Lettings Policy have been captured in the finance comments as 
highlighted above.  

 
Legal 

 
8.19. The Assistant Director for Corporate Governance has been consulted on this report 

and where not set out below legal comments have been incorporated into the main 
body of this report. 

 
8.20. In making its decision Cabinet must conscientiously take into account the outcome 

of the consultation, and be satisfied that the consultation adhered to the other 
“Sedley principles”, namely: 

 
(1) That consultation was at a time when proposals are still at a formative stage;  

(2) That sufficient reasons were given for any proposal to permit of intelligent 
consideration and response;  
(3) That adequate time was given for consideration and response 

 
8.21. Cabinet must also be satisfied that its decision is compatible with tenants‟ and 

leaseholders‟ human rights under the European Convention. The demolition of each 
block will necessarily require the prior ending of secure tenants‟ tenancies and 
leaseholders‟ leases (subject to the possible need for compulsory purchase) and 
will impact upon the following Convention rights in particular: Article 8 (right to 
respect for private and family life); Article 1 Protocol 1 (protection of property). 
 

8.22. The Convention Rights are each qualified; that is, there is a balance to be struck 
between the Convention Right and other interests and rights.  Any restriction on the 
exercise of the right must be in accordance with the law, and in the public interest. 
 

8.23. The public interests to be taken into account in considering Article 8 rights include, 
in particular, public safety. 
 

8.24. The public interests relevant to Article 1 Protocol 1 rights include in particular the 
right of to control the use of property in accordance with the general interest. 
 

8.25. The Assistant Director Corporate Governance sees no legal reason preventing 
Cabinet from approving the recommendations in the report, and considers that 
Cabinet may be satisfied that they are compatible with tenants‟ and leaseholders‟ 
human rights. 

 
Equalities 

 
8.26. The Council has a Public Sector Equality Duty under the Equality Act (2010) under 

which it must have due regard to the need to: 
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 Eliminate discrimination, harassment and victimisation and any other conduct 
prohibited under the Act 

 Advance equality of opportunity between people who share these protected 

characteristics (see below)_and people who do not 

 Foster good relations between people who share those characteristics and 

people who do not.  

 

8.27. The three parts of the duty apply to the following protected characteristics: age, 
disability, gender reassignment, pregnancy/maternity, race, religion/faith, sex and 
sexual orientation. Marriage and civil partnership status applies to the first part of the 
duty. 

 
8.28. An Equality Impact Assessment has been undertaken on the potential impacts of the 

decisions on those with protected characteristics. This document takes into account 
the outcomes of the consultation on the future of the homes at Tangmere and 
Northolt, and on the draft Broadwater Farm Rehousing and Payments Policy and 
Broadwater Farm Local Lettings Plan. 
 

8.29. The assessment has identified that the main impacts which will affect residents with 
protected characteristics,is that the impact of residents will be greater for those who 
depend on local support and services including elderly residents, those with high 
support needs and those with children in local schools. 
 

8.30. This impact is mitigated by Northolt tenants having the option to bid for their next 
home and having the highest priority of Band A together with their applicable date 
being the start date of their tenancy. Where a direct let is required, or where the 
tenant choses to take this option, additional mitigation is offered by priority for re-
housing in the local area being given to vulnerable residents, and then to those with 
local connections including those with children attending a local school.  

 

8.31. The Equality Impact Assessment (EqIA) is attached as Appendix 4.  
 

9    USE OF APPENDICES 

Appendix 1: Report on the results of the consultations  
Appendix 2: Proposed Broadwater Farm Rehousing and Payments Policy 
Appendix 3: Proposed Broadwater Farm Local Lettings Policy 
Appendix 4: Equality Impact Assessment 
 
10. LOCAL GOVERNMENT (ACCESS TO INFORMATION) ACT 1985  
 

Report to 26th June Cabinet regarding the results of the structural reports on the 
Broadwater Farm blocks, and minutes of Cabinet‟s decisions: 
https://www.minutes.haringey.gov.uk/mgAi.aspx?ID=58198 
 
Broadwater Farm structural reports and cost estimates: 
https://www.homesforharingey.org/your-neighbourhood/safety-estates/broadwater-
farm/broadwater-farm-reports-june-2018 
 
Housing Allocations Policy 2015 as amended 1 May 2017 & 14 March 2018  

https://www.minutes.haringey.gov.uk/mgAi.aspx?ID=58198
https://www.homesforharingey.org/your-neighbourhood/safety-estates/broadwater-farm/broadwater-farm-reports-june-2018
https://www.homesforharingey.org/your-neighbourhood/safety-estates/broadwater-farm/broadwater-farm-reports-june-2018
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http://www.haringey.gov.uk/sites/haringeygovuk/files/haringeys_housing_allocations_polic
y_2015_amended_14_march_2018.pdf 
 
Estate Renewal Rehousing and Payments Policy 
http://www.haringey.gov.uk/sites/haringeygovuk/files/estate_renewal_rehousing_and_pay
ments_policy_2017.pdf 
 
Award of contract for design and enabling works for Broadwater Farm Estate district 
heating system, Cabinet Member Signing 20 April 2018: 
https://www.minutes.haringey.gov.uk/ieListDocuments.aspx?CId=435&MId=8795 
 
Minutes of the Cabinet decision on 14 August 2018 to award a contract for the installation 
of a new district heating system on the Broadwater Farm estate:  
https://www.minutes.haringey.gov.uk/mgAi.aspx?ID=58353 
 

http://www.haringey.gov.uk/sites/haringeygovuk/files/haringeys_housing_allocations_policy_2015_amended_14_march_2018.pdf
http://www.haringey.gov.uk/sites/haringeygovuk/files/haringeys_housing_allocations_policy_2015_amended_14_march_2018.pdf
http://www.haringey.gov.uk/sites/haringeygovuk/files/estate_renewal_rehousing_and_payments_policy_2017.pdf
http://www.haringey.gov.uk/sites/haringeygovuk/files/estate_renewal_rehousing_and_payments_policy_2017.pdf
https://www.minutes.haringey.gov.uk/ieListDocuments.aspx?CId=435&MId=8795
https://www.minutes.haringey.gov.uk/mgAi.aspx?ID=58353

