
 

 

 

MINUTES OF MEETING Cabinet Member Signing HELD ON 
Tuesday, 16th April, 2024, 10:10-10:20 
 

 

PRESENT:  
 

Councillors: Zena Brabazon 
 
 
ALSO ATTENDING: Kodi Sprott, Principal Committee Coordinator, Joanna Heard, 
Project Manager, Michael Coleman, Children's Capital Programme Manager, Claire 
Barnes, Major Projects Delivery Manager, Jane Edwards, Assistant Director 
 
 
1. FILMING AT MEETINGS  

 
The Cabinet Member for Children, Schools and Families referred to the notice of filming at 

meetings and this information was noted.  

 
2. APOLOGIES FOR ABSENCE  

 
There were no apologies for absence. 
 

3. DECLARATIONS OF INTEREST  
 
There were no declarations of interest. 
 

4. DEPUTATIONS/PETITIONS/QUESTIONS  
 
There were no deputations, petitions or questions. 
 

5. HORNSEY SCHOOL FOR GIRLS - URGENT CONDITION AND SAFETY WORKS - 
AWARD OF CONSTRUCTION WORKS CONTRACT  
 
This signing sought approval to award a contract to T&B (Contractors) Ltd 
pursuant to Contract Standing Orders 7.01.b) and 9.07.1 d) for urgent condition 
and safety works at Hornsey School for Girls. Pursuant to Pursuant to Contract 
Standing Order (CSO) 9.07.3 to approve the issuance of a letter of intent in the value 
of £100,000. 
 

On 14th November 2023, RAAC panels were discovered in the school kitchen and one 
third of the school dining room, which had not previously been identified in the original 
survey. The kitchen was closed immediately, with hoarding installed to close off the 
section of dining room identified as containing RAAC and a temporary catering facility 
had been provided until these RAAC panels could be encapsulated. The DfE had 
agreed with the school for further RAAC encapsulation works to take place to provide 
a total of 7 Science teaching labs and associated prep room space. This would 



 

 

provide the school with sufficient Science classroom space to provide a full 
curriculum. 
 
T&B (Contractors) Ltd were instructed with two enabling works packages, under 
delegated authority; to complete a scope of validation works in April 2024 to 
open up areas and test services to confirm works completed to date, to provide 
scaffolding for access for validation works, and a temporary office for a staff 
member whose office space is within the domain of the temporary kitchen. The 
combined value of these awards was approved under delegation for £55,245.41. The 
defects liability period (rectification period) is 12 months. The contract was to be 
awarded on a fixed price basis. The procurement route is based on a traditional (full 
design) form of contract – JCT Standard Building Contract without Quantities 2016 
edition with Contractor’s Design Portion (SBC/XQ 2016). Completion of the remaining 
works was projected to be end of August 2024. There was currently a temporary 
kitchen in place to provide school meals. 
 

RESOLVED 

1. To approve, pursuant to Contract Standing Order (CSO) 16.02 and 9.07.1d to 
award a contract to T&B (Contractors) Ltd based on their tender value of £956,302.54 
for urgent condition and safety works at Hornsey School for Girls. 

2. To approve a client contingency as set out in Part B of this report which will be 
strictly managed under change control governance arrangements. This is in addition 
to the award value noted in 3.1.1 Refer to Part B section 3 for the 
contingency value and total award value. 

3.  Approve the issuance of a Letter of Intent up to the value of £100,000 as 
allowed under Contract Standing Order 9.07.3. 

 
Reasons for decision 
 
Diamond Build Plc was appointed in August 2023 to carry out works to Block 
initial five classrooms, Block G plus and option to undertake works to the Block 
A hall. A variation of contract was granted in November 2023 to fully 
encapsulate the block A hall roof, in line with the latest DfE Guidance. 
 
Diamond Build Plc placed themselves into Voluntary Liquidation on the 8th 
January 2024 and withdrew from site immediately The Gazette (official public 
record) published this as insolvency on the 25th January 2024. A default notice 
was issued to Diamond Build Plc on 12th January 2024 and a termination letter 
issued on 29th February 2024. This has resulted in the need to re-procure 
outstanding works. A direct award is considered to offer the Council best value 
in terms of minimising further disruption to service, time and cost. 
 
T&B (Contractors) Ltd are on the LCP Major Works Framework, which permits 
a Direct Call off. The pre-tender estimate for remaining and additional works 
was £1,223,177.43. T&B are currently working on RAAC mitigation works at 
Welbourne Primary, which is progressing well, has experience of the design 
that we are working with to make RAAC areas safe to use, and experience of 
working in Haringey schools. 
 



 

 

Alternative options considered 
 
Do nothing – this would result in a failure by the Council to make adequate 
provision for catering, teaching and learning for the students at Hornsey School 
for Girls. 
 
Relocate pupils to other schools for lessons taught in Block A 2nd Floor and the 
Block A hall. This option was considered but it was noted that there are no 
suitable alternative secondary school teaching spaces available within the 
vicinity of Hornsey School for Girls. It was also discounted as being detrimental 
to the children’s education. 
 
There are no resources within the Council that have the capacity along with the 
necessary experience, qualifications, and expertise to deliver this service in 
house. 
 
The Council’s Dynamic Purchasing System for Minor Works (DPS) does not 
permit a direct award. A mini competition was discounted as it was felt negotiating 
with a single contractor as allowed under LCP Major Works Framework would be most 
efficient in terms of time. A cost management consultant has been appointed to 
assess the tender price and confirm value for money. 
 
A competitive tender exercise would have extended the procurement programme, 
resulting in further delays to completion of works. This would extend the impact on the 
operation of the school, due to closure of teaching spaces and provision of full 
catering facilities. 
 

6. EXCLUSION OF THE PRESS AND PUBLIC  
 
 
To exclude the press and public be from the meeting as it contains exempt information  
as defined in Section 100a of the Local Government Act 1972 (as amended by 
Section 12A of the Local Government Act 1985); paras 3 and 5, namely information 
relating to the financial or business affairs of any particular person (including the 
authority holding that information) and information in respect of which a claim to legal 
professional privilege could be maintained in legal proceedings. 
 

7. EXEMPT - HORNSEY SCHOOL FOR GIRLS - URGENT CONDITION AND SAFETY 
WORKS - AWARD OF CONSTRUCTION WORKS CONTRACT  
 
As per item 5. 
 
 

 
CHAIR:  
 
Signed by Chair ……Cllr Brabazon………………………….. 
 
Date ……17.04.2024…………………………… 
 



 

 

 
 


	Minutes

